

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 5:41 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 310 Const Calendar Day: 574 Date: 05-Apr-2011 Tuesday

Inspector Name: Wilcox, Jason Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer: Jefferson, Paul Approved Date: 21-Mar-14 Status: Approved

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather****Temperature** 7 AM 40 - 50 12 PM 50 - 60 4PM 50 - 60**Precipitation** **Condition** ClearWorking Day ☒ If no, explain:**Diary:**

Dispute

General Comments

Clear and mild

- Prepare for the QA/QC, Pier 7 Coordination, and Seismic Joint meeting throughout the morning.
- 1000 hrs QA/QC meeting
- 1100 hrs Pier 7 Coordination meeting
- 1500 hrs Seismic Joint meeting

No overtime accrued today.

