



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 1:46 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 479 Const Calendar Day: 806 Date: 23-Nov-2011 Wednesday

Inspector Name: Wilcox, Jason Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Jefferson, Paul Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 60 - 70 4PM 60 - 70

Precipitation Condition Overcast

Working Day If no, explain: I took 8 hours of Holiday Leave today before Thanksgiving holiday.

Diary: Dispute
General Comments
I took 8 hours of Holiday Leave today before Thanksgiving holiday.

04-0120F4	Bid Item: 056	E-L13-ALB.056	E Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 056	E-L13-WEL.056	E Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 056	W-L13-ALB.056	W Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 056	W-L13-WEL.056	W Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 056	X-L13-CBM.056	E-W Line Cross Over Lift13 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV			

