



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 10:04 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 265 Const Calendar Day: 862 Date: 18-Jan-2012 Wednesday

Inspector Name: Altamirano, Victor Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary:	Dispute
Work description.	<input type="checkbox"/>
Inspector: Victor Altamirano (Note that I took today off, however, charged 8 hours of regular hours for today for working on Saturday 1/21/12)	
Date: 011812	

04-0120F4	Bid Item: 067	C-PWS-001.067	Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV			

