



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 5:51 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 005 Const Calendar Day: 897 Date: 22-Feb-2012 Wednesday

Inspector Name: Chui, Michelle Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 07:30 AM 03:30 PM Break: Over Time:

Federal ID:

Location:

Reviewer: Woods, Mark Approved Date: 05-Sep-12 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary:

cable erection

I continued to enter all sag measurements & old sag measurements for Brian Boal's cable adjustment crew onto a spreadsheet.

Dispute

