



**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 050 Const Calendar Day: 899 Date: 24-Feb-2012 Friday  
 Inspector Name: Feather, Bernard Title: Transportation Engineer  
 Inspection Type: Continuous  
 Shift Hours: 07:15 am 05:00 pm Break: Over Time:  
 Federal ID:  
 Location:  
 Reviewer: Shedd, Bill Approved Date: 19-Sep-14 Status: Approved

04-0120F4  
 04-SF-80-13.2/13.9  
 Self-Anchored  
 Suspension Bridge

**Weather**

Temperature 7 AM 12 PM 4PM  
 Precipitation Condition Clear, warm, breezy

Working Day  If no, explain:

**Diary:** Dispute  
**General Comments**  
 Oversight of PWS installation at east end, south anchorage. Tracking of FWS field work

04-0120F4 Bid Item: 067 C-PWS-056.067 Install & Adjust PWS 56-60  
 AMERICAN BRIDGE/FLUOR, A JV

**Labor**

Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	Dispute
<b>Contractor:</b> AMERICAN BRIDGE/FLUOR, A JV								
Operator	APP	SCOTT ROSS	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	FOR	KEVIN KARBER	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	LANCE CARLSON	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	APP	LUIS PLANCARTE	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	APP	ANTHONY SMALER	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	DANIEL HUGHES	0.00	0.00	0.00	0.00		<input type="checkbox"/>
Ironworker	JNM	DANIEL MARTINEZ	0.00	0.00	0.00	0.00		<input type="checkbox"/>

**Diary:** Dispute

**Cable Hauling** 067 C-PWS-056.067

I arrived at the east end anchorage, south side at 0720.

0730: the socket for 57S was attached to the anchor rod with a 7 mm stickout, with the fact of the socket 490 mm from the 600 mm mark.

0730: I checked and ok'ed the knives in 57S at the south saddle.

0740: PWS 59S finished hauling

0755: the crew began installing 57S into the south saddle. At 0855, they had finished the installation and I bought off on it.

0930: 58S was floated to the lower winch.

0935: 59S was floated out of the haul rollers.

1000: I left the bridge, turning over inspection duties to Daryoush Bahar.

