



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 5:50 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 009 Const Calendar Day: 901

Date: 26-Feb-2012 Sunday

Inspector Name: Chui, Michelle

Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 07:00 AM 05:30 PM Break:

Over Time: 10:00

Federal ID:

Location:

Reviewer: Woods, Mark

Approved Date:

05-Sep-12 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition Windy

Working Day ☐ If no, explain:

Diary:

cable erection

I continued with entering all sag measurements & old (early Jan - Feb, 2012) sag measurements for Brian Boal's cable adjustment crew onto a spreadsheet. ABF's sag measurements are also being entered into the spreadsheet as well.

Dispute

☐