



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 12:25 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 005 Const Calendar Day: 904 Date: 29-Feb-2012 Wednesday

Inspector Name: Wolcott, Brian Title:

Inspection Type: Intermittent

Shift Hours: 06:00 am 03:30 pm Break: 00:15 Over Time:

Federal ID:

Location:

Reviewer: Schram, Darryl Approved Date: 07-Mar-12 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 40 - 50 12 PM 50 - 60 4PM 50 - 60

Precipitation 0.32 inches Condition Rain

Working Day If no, explain:

Diary:

Dispute

General Comments

The night lane closure for MISTRAS was cancelled due to the potential for rain. I performed general office duties for the SAS project from 0600-0130. I attended the District SWPPP walk from 0130-0330. Refer to SWPPP Attachment H for Inspection Report.

