

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 2:45 AM

**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 022 Const Calendar Day: 916 Date: 12-Mar-2012 Monday

Inspector Name: Soheilifard, Saman Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

**04-0120F4  
04-SF-80-13.2/13.9  
Self-Anchored  
Suspension Bridge****Weather****Temperature** 7 AM 50 - 60 12 PM 60 - 70 4PM**Precipitation** **Condition** sunnyWorking Day ☒ If no, explain:**Diary:**

Dispute

**cable erection**

I was not at work on this day. Please refer to Tai-lin Liu's diary for a progress report and the events of the day.

☐**04-0120F4 Bid Item: 067 C-PWS-076.067 Install & Adjust PWS 76-80**

AMERICAN BRIDGE/FLUOR, A JV

**04-0120F4 Bid Item: 067 C-PWS-086.067 Install & Adjust PWS 86-90**

AMERICAN BRIDGE/FLUOR, A JV

**04-0120F4 Bid Item: 067 C-PWS-006.067 Install & Adjust PWS 6-10**

AMERICAN BRIDGE/FLUOR, A JV

