

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 2:45 AM

**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 023 Const Calendar Day: 917

Date: 13-Mar-2012 Tuesday

Inspector Name: Soheilifard, Saman

Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 09:30 AM 09:30 PM Break:

Over Time: 02:00

Federal ID:

Location:

Reviewer: Schmitt, Alex

Approved Date:

Status: Submit

**04-0120F4  
04-SF-80-13.2/13.9  
Self-Anchored  
Suspension Bridge****Weather****Temperature 7 AM** 50 - 60**12 PM** 50 - 60**4PM****Precipitation****Condition** RainyWorking Day ☒ If no, explain:**Diary:**

Dispute

**cable erection**This week, I am working on the late shift strating at 9:30 (10:00). ☐

Upon arrival, I was told to attend a meeting called by Bill Casey (at about 10:00) and presided over by Tony Anziano, with Brian Boal, Doug Wright, and Roman Granados. This is a meeting where Bill wanted us to talk about the events of the past two weeks and have Tony hear our side of the story.

Following the conclusion of the meeting at about 11:00, I found out that ABF has called it a day due to rain and inclement weather. Therefore, I spent the rest of the day catching up on reports and documentations, up-loading project photos, catching up on project-related e-mails and some administrative items that have been overlooked over the past few weeks.

**04-0120F4 Bid Item: 067 C-PWS-076.067 Install & Adjust PWS 76-80**

AMERICAN BRIDGE/FLUOR, A JV

**04-0120F4 Bid Item: 067 C-PWS-086.067 Install & Adjust PWS 86-90**

AMERICAN BRIDGE/FLUOR, A JV

**04-0120F4 Bid Item: 067 C-PWS-006.067 Install & Adjust PWS 6-10**

AMERICAN BRIDGE/FLUOR, A JV

