



Daily Diary Report by Bid Item

Contract No.: 04-0120F4
 Diary #: 516 Const Calendar Day: 935 Date: 31-Mar-2012 Saturday
 Inspector Name: Daouk, Sami Title:
 Inspection Type: No Inspection
 Shift Hours: 03:00 am 07:30 pm Break: 00:30 Over Time: 16:00
 Federal ID:
 Location:
 Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM
 Precipitation Condition Rain

Working Day If no, explain:

Diary:

Dispute

Cable Hauling

Philip & I had to work on the strand measurements on the main span & on the West loop . We had to measure strands # 122 , 123 , 124 . , & 125 .

We started on the North main span at 3;50 AM. We were done at 4:15 AM. We measured strands 120 , 122 , & 123 . Because of the high wind ABF surveyors did not release the bottom chain fall . We left the South side span at 4:25 AM.

After that , we had to measure strands # 122 , 123 , 124 , &125 on the West loop . We started at 430 AM. We were done at 5:05 AM.

We returned to the North main span for fine tune adjustments . ABF crews started to adjust at 5;20 AM. They had to adjust strand # 122 . We were done on the North main span at 6:00 AM.

We returned to the South main span at 6:05 AM. The high wind reached 42 MPH . We could not work on the South main span . The strands were oscillating 60 +/- mm. & swaying up to 0.3 meter . We could not stand on the platform . We left at 6:30 AM.

We returned to the North main span for the 3rd time at 6:35 AM. . Crews had to adjust strand # 123 . We were done at 6:50 AM. We left at 6:55 AM.

We returned to the North main span for the 4th time to measure strand # 123 for the second time after adjustment . We were done at 7:15 AM.

Then , I had to go to Antioch to work with Victor on the band & cable diameter measurements gauges . I left the office at 8:20 AM. I was done in Antioch with Victor at 6.30 PM. I was back at 7:30 PM.

Victor asked me to come on Sunday to complete the work . 4 hours of today's over time will be added to Sunday over time hours .

