

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 12:10 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 517 Const Calendar Day: 936 Date: 01-Apr-2012 Sunday

Inspector Name: Daouk, Sami Title:

Inspection Type: Continuous

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Federal ID:

Location:

Reviewer: Schmitt, Alex

Approved Date:

Status: Submit

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather**

Temperature 7 AM

12 PM

4PM

Precipitation

Condition Rain

Working Day ☐ If no, explain:**Diary:**

Dispute

Cable Hauling

I had to go to Antioch to work with Victor on the gauges for the compactions cable measurements .
I left at 7:00 AM. I was done at 2:30 PM. I was back at 3:30 PM. 4 hours of yesterday's over time hours will be added to today's hours .

**04-0120F4 Bid Item: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2**
AMERICAN BRIDGE/FLUOR, A JV