



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 3:29 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 052 Const Calendar Day: 966 Date: 01-May-2012 Tuesday

Inspector Name: Wolcott, Brian Title:

Inspection Type: Intermittent

Shift Hours: 12:00 am 12:00 am Break: 00:15 Over Time:

Federal ID:

Location:

Reviewer: Schram, Darryl Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 60 - 70 4PM 60 - 70

Precipitation Condition Clear

Working Day ☒ If no, explain:

Diary:

Dispute

General Comments

I worked the night lane closure from 4/30/2012 to 5/9/12. Refer to my lane closure diaries on Microsoft Word software for details on the equipment and labor. I did not work on SWPPP for the SAS project during this time. Thus, PMIV SAS diaries are not required. The night lane closure work was under the MISTRAS contract 04-1G7204 and the MCM contract 04-0120S4 (CCO67) contract.

