



Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 288 Const Calendar Day: 966 Date: 01-May-2012 Tuesday
 Inspector Name: Wright, Doug Title: Transportation Engineer
 Inspection Type: Continuous
 Shift Hours: 06:55 AM 05:30 PM Break: 00:30 Over Time: 02:00
 Federal ID:
 Location:
 Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM
 Precipitation Condition

Working Day If no, explain:

Diary:

Dispute

Cable Band Bolting

Overview of work today:

- I spent most of the day measuring unstressed lengths of Cable band bolts in the warehouse, & then downloading the data.

- I arrived at the pier 7 office at 06:55, & was in the warehouse at 07:10.

Cable Band Bolts:

- From 07:15 until 09:30, I used the Mini-Max equipment to measure the unstressed lengths of Cable band bolts.
- From 09:30 until 10:15, while the iron-workers were switching out new bolts onto the measuring table, I went back to the office to download the data collected this morning.
- From 10:15 until 12:00, I used the Mini-Max equipment to continue measuring the unstressed lengths of Cable band bolts.
- From 12:00 until 12:30, I ate lunch.
- At 12:30, I went back to the warehouse to continue measuring the unstressed lengths of Cable band bolts. However, Tai-Lin Liu took over for me, & he continued the work of measuring unstressed bolt lengths.
- From 12:30 until 14:00, I witnessed while ABF checked Cable band bolt unstressed lengths with the extensometer.

I measured the following Cable band bolt groups today with the Mini-Max:

- PP 072S - PP 074S - PP 076S
- PP 078S - PP 080S - PP 082S
- PP 084S - PP 086S - PP 088S
- PP 090S - PP 092S - PP 094S
- PP 096S - PP 098S - PP 100S
- PP 102S - PP 104S - PP 106S
- PP 108S - PP 110S - PP 118S

- At 14:00, Roman told me that Cable band layout will start Wednesday night shift, & he asked if I could help them.
- From 14:15 until 15:30, I reviewed the survey plan for the Cable band layout.
- From 15:30 until 16:30, I attended a Cable staff meeting where we discussed upcoming operations, staffing, & technical issues.
- From 16:30 until 17:15, I discussed our survey plan for Cable band layout with Matt Bruce.



Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Wright, Doug

Diary #: 288

Date: 01-May-2012 **Tuesday**

- From 17:15 until 17:30, I wrote my diary for the day.

