



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 10:44 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 446 Const Calendar Day: 19 Date: 23-Jun-2012 Saturday

Inspector Name: Brignano, Bob Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary:

Dispute

General Comments

There is work in the field on this Saturday, but no inspection by me today.

INSPECTOR OT REMARK:

6 hours OT: Work in the office on cable band gaps and cable band bolt tension issues - setup spreadsheet with plots to summarize cable band gaps and cable band bolt tensions, per management discussion in this week's CAT meeting.

