



Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 102 Const Calendar Day: 30 Date: 04-Jul-2012 Wednesday

Inspector Name: Soheilifard, Saman Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 70 - 80 4PM
 Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Paint
 ABF had all their iron workers at the job site this July 4th holiday and will not have them work over the weekend, instead. Certified coating, on the other hand, shut it down for the day and did not have anyone at work today. CT had a skeleton crew on site, but I was not amongst those who worked today.

04-0120F4	Bid Item: 067	C-PWS-076.067	Install & Adjust PWS 76-80
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 067	C-PWS-086.067	Install & Adjust PWS 86-90
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 067	C-PWS-091.067	Install & Adjust PWS 91-95
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 067	C-PWS-096.067	Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 067	C-PWS-101.067	Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV			
04-0120F4	Bid Item: 067	C-PWS-006.067	Install & Adjust PWS 6-10
AMERICAN BRIDGE/FLUOR, A JV			

Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 102 Date: 04-Jul-2012 Wednesday

04-0120F4	Bid Item: 067	C-PWS-106.067	Install & Adjust PWS 106-110
AMERICAN BRIDGE/FLUOR, A JV			

04-0120F4	Bid Item: 067	C-PWS-116.067	Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV			

04-0120F4	Bid Item: 081	0-000-000.081	CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY			

04-0120F4	Bid Item: 081	0-000-000.081	CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV			