



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 11:44 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 683 Const Calendar Day: 140 Date: 22-Oct-2012 Monday

Inspector Name: Daouk, Sami Title:

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature	7 AM	12 PM	4PM
Precipitation			Condition

Working Day If no, explain:

Diary:	Dispute
Suspender Ropes Activities	<input type="checkbox"/>
No field inspection today due to the weather conditions . ABF crews did not show up .	
In Burma office , I had to attend the staff meeting . In the office , I had to work on CCO # 240 S - 2 tentative agreements .	

04-0120F4	Bid Item: 067	C-SUS-SCC.067	Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV			

