



Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 026 Const Calendar Day: 169 Date: 20-Nov-2012 Tuesday
 Inspector Name: Jalali, Parviz Title: Transportation Engineer
 Inspection Type: Continuous
 Shift Hours: 08:00 pm 09:00 am Break: 00:30 Over Time: 02:00

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Federal ID:

Location:

Reviewer: Jefferson, Paul Approved Date: 18-Oct-13 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM 50 - 60
 Precipitation Condition Partly Cloud

Working Day If no, explain:

Diary: Dispute
CCO # 276 HING A PIPE BEAM
 NIGHT WORK
 8 PM TUESDAY NIGHT 11/20/12 TO 9 AM WEDNESDAY 11/21/12
 ABF CONTINUED WORK ON CCO # 276 PACING SHIMS AT HING A BEARINGS TONIGHT
 I WAS AT WORK 00:00 - 07:00 AND 20:00 - 24:00 , 7+4=11 HRS , 8 HRS RT , 1 HR LUNCH , 2 HRS OT

CCO-276 Bid Item: 001 0-HAS-ELS.276 Hinge A Pipe Beam Bearing Shims
 AMERICAN BRIDGE/FLUOR, A JV

Labor							Dispute	
Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV								
Semi-Skilled Laborer	JNM	CARLOS MONTEJANO	8.00	4.00	0.00	12.00		<input type="checkbox"/>
Semi-Skilled Laborer	FOR	RIGOBERTO CAMPOS	8.00	4.00	0.00	12.00		<input type="checkbox"/>
Ironworker	JNM	KENNETH MILLER	8.00	4.00	0.00	12.00		<input type="checkbox"/>
Ironworker	JNM	DONALD McNAMARA	8.00	4.00	0.00	12.00		<input type="checkbox"/>
Ironworker	JNM	ROBERT MARTELL	8.00	4.00	0.00	12.00		<input type="checkbox"/>
Ironworker	JNM	GREGORY ERICKSON	8.00	4.00	0.00	12.00		<input type="checkbox"/>
Ironworker	FOR	KEVIN KARBER	8.00	4.00	0.00	12.00		<input type="checkbox"/>
Equipment							Dispute	
Equipment ID	Description	RT Hrs	OT Hrs	ST Hrs	IT Hrs	Remarks	Dispute	
Contractor: AMERICAN BRIDGE/FLUOR, A JV								
2057	LIGHT TOWER, 4000 WATT	8.00	4.00	0.00	0.00	No	<input type="checkbox"/>	
000066	VEHICLE	8.00	4.00	0.00	0.00	No	<input type="checkbox"/>	
002055	LIGHT TOWER, 4000 WATT	8.00	4.00	0.00	0.00	No	<input type="checkbox"/>	
2054	LIGHT TOWER, 4000 WATT	8.00	4.00	0.00	0.00	No	<input type="checkbox"/>	