

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 11:39 PM

**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 713 Const Calendar Day: 179 Date: 30-Nov-2012 Friday

Inspector Name: Daouk, Sami Title:

Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex

Approved Date:

Status: Submit

**04-0120F4  
04-SF-80-13.2/13.9  
Self-Anchored  
Suspension Bridge****Weather**

Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day ☐ If no, explain:**Diary:**

Dispute

**Cable Wrapping Activities**

Due to the weather conditions ( Wind &amp; Rain ) . Crews did not show up . No field work today .

**04-0120F4 Bid Item: 067 C-PWS-WCS.067 Wrap Cable System**

AMERICAN BRIDGE/FLUOR, A JV

