

SAS Superstructure

Location: 04-SF-80-13.2 / 13.9 Client Name: CalTrans **Run date** 21-Nov-14 **Time** 7:18 PM

04-0120F4

04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 172 Const Calendar Day: 192 Date: 13-Dec-2012 Thursday Inspector Name: Feather, Bernard Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Federal ID: Location:

Reviewer: Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition Drizzle AM; overcast, PM.

Working Day ✓ If no, explain:

Working Day	V II IIO, expi	iaiii.			
Diary:					Dispute
General Co	omments				
Weekly Saf	fety Meeting,	, 0800)-0900. Misc ME	paperwork. Track Progress of FWS work. No cable	
			y due to the morn		
04-0120F4	Bid Item:	067	C-COA-SCW.0	Seal & Caulk Cable Bands - West of W2	
AMERICAN BR	IDGE/FLUOR, A	٩JV			
04-0120F4	Bid Item:	067	C-COA-SCE.06	Seal & Caulk Cable Bands - East of W2	
		067	C-COA-SCE.00	Seal & Caulk Cable Ballus - East of W2	
AMERICAN BR	IDGE/FLUOR, A	4 JV			
04-0120F4	Bid Item:	125	0-000-000.125	DOMESTIC WATER (2 1/2 NPS)	
F.W. SPENCER	R AND SON, INC	С		, ,	
Labor					
Trade	Class	3	Name	RT Hrs OT Hrs DT Hrs Total Remarks	Dispute
Contractor:	F.W. SPENCER	R AND S	SON, INC		
Plumber/P	•		NARCISO BIAGI	8.00 0.00 0.00 8.00	
Plumber/P	•		DAVID LAW	8.00 0.00 0.00 8.00	
Welder	JNM		DAMIAN LLANOS	8.00 0.00 0.00 8.00	
Diary:					Dispute
MEP Field	Work		125 0-	00-000.125	
	-	aa abi			
				lugs on the carbon steel pipe at the PS-7 at PP-49. It along the north barrier of the EB bridge, east of the to	
				l due to load transfer.	Wei to
	non loop at i		, willow had drilled	rado to load transion.	
04-0120F4	Bid Item:	129	0-000-000.129	BOOSTER PUMP STATION	
	R AND SON, IN		0-000-000.129	BOOSTER FUMIF STATION	
.vv. SFLINGLI	AND SON, IN				



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 172 Date: 13-Dec-2012 Thursday

