

SAS Superstructure

Location: 04-SF-80-13.2 / 13.9 Client Name: CalTrans **Run date** 21-Nov-14 **Time** 10:35 PM

04-0120F4

04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 635 Const Calendar Day: 208 Date: 29-Dec-2012 Saturday Inspector Name: Brignano, Bob Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID: Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM 12 PM 4PM Precipitation Condition

Working Day 🗹 If no, explain:

Diary:

General Comments

There is work in the field today (Saturday), but no inspection by me today. I am at work for part of this Saturday for work in the office.

INSPECTOR OT REMARK:

6 hours OT in office on Saturday: Cable Band Bolt replacement CCO issues, prepare plots for cable band bolt tensions, and research phase 4 load transfer cable bracket details.