



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 9:47 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 828 Const Calendar Day: 277 Date: 08-Mar-2013 Friday
Inspector Name: Wilcox, Jason Title: Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 0630 1600 Break: 30min Over Time: 1hr
Federal ID:
Location:
Reviewer: Jefferson, Paul Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition Light Rain

Working Day [] If no, explain:

Diary:

Dispute

General Comments

Sporadic showers
GENERAL:
•Site visit to Hinge K
•Opened the storage yard gate for ABF to set up for the recharging of the rapid set volumetric mixer for next week's pour at Hinge KW.
•Diary work
•0800 hrs OBG Staff Meeting
•0900 hrs tour pushed back, then given to Paul, then to Rob Kobal.
•Generate response to Submittal 2748 - CCO 216 - Hinge K Closure Pour: SCC and got it into PMIV
•Generate response to Submittal 2601R03 - CCO 225 FSHCC Mix Design
Hinge KE:
•Top deck form installation
•Falsework removal (2 tubs, 4 bearing beams and 2 carrier beams removed by end of day).
Hinge KW:
•Install channel assemblies on W2 side of seismic joint
•Rebar installation for the Rapid Set concrete side of the seismic joint. Rebar congestion led to agreeing to pay for extra work under CCO 208.
•Removed front wooden forms from the SCC pour and placed curing compound on the surface. More measurements were taken to assess the position of the support plates that uplifted during yesterdays pour. Mark MacDonald informed me that he will submit an RFI for this issue.
Hinge AE and AW:
•See Parvis Jalali's diary for details on these operations.
I accrued 1 hour of overtime covering the Contractor's hours of operation.

[]

CCO-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING

Table with columns: Labor, Trade, Class, Name, RT Hrs, OT Hrs, DT Hrs, Total, Remarks, Dispute. Rows include Unskilled Laborer Israel Cazares and Unskilled Laborer Ray Bedolla.

