



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 21-Nov-14

Time 6:45 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 287 Const Calendar Day: 386 Date: 25-Jun-2013 Tuesday

Inspector Name: Feather, Bernard Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer: Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition Rain in the AM, scattered showers PM

Working Day If no, explain:

Diary:

Dispute

General Comments

MEP staff meeting 0900-1000. Misc MEP paperwork and write diaries. There was no painting of DIP and no FWS fieldwork today due to rain. Discuss IERBYS project with Stan Ku and Bill Shedd. Calculate lead contaminated soil excavation quantities for the project.

