



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 6:41 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 229 Const Calendar Day: 470 Date: 17-Sep-2013 Tuesday

Inspector Name: Altamirano, Victor Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM 50 - 60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Diary:

Dispute

Work description.

Inspector(s): Victor Altamirano

Date: 091713

Location: West of OTD building test area & Warehouse

Weather: Partly cloudy / 70 degrees

Field Work

Periodically throughout the day I visited the yard and warehouse at Pier 7 to see if any related Rod work was being conducted. I would also verify if any new material had arrived. I did not see Test Rigs 5 through 11 arrive today.

Office Work

Wrote my diary of Monday's work, reviewed previous emails from B. Brignano that he forward to me that contained information regarding issues and breakthroughs workers had in the past Rod Test for Test Rig 1 through 4.

Workers

Iron Workers: None

Laborer: None

ABF : None

V. Altamirano Work Hours 8 hours total.



CCO-314 Bid Item: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

