

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 6:40 AM

**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 234 Const Calendar Day: 477 Date: 24-Sep-2013 Tuesday

Inspector Name: Altamirano, Victor Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

**04-0120F4  
04-SF-80-13.2/13.9  
Self-Anchored  
Suspension Bridge****Weather****Temperature** 7 AM 50 - 60 12 PM 50 - 60 4PM 50 - 60**Precipitation** **Condition**Working Day ☒ If no, explain:**Diary:**

Dispute

**Work description.**

Inspector(s): Victor Altamirano

Date: 092413

Location: West of OTD building test area

Weather: Partly cloudy / 65 – 70 degrees

Field Work

None.

Office Work

Transferred my diaries from Word that I've done for the month of September 2013 into PMIV and reviewed Test Rig shop and plan sheets including other documentation related to the Townsend test.

Workers

Iron Workers: None

Laborer: None

ABF : None

V. Altamirano Work Hours 8 hours total.

**CCO-314 Bid Item: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods**

AMERICAN BRIDGE/FLUOR, A JV

