

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 6:38 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 264 Const Calendar Day: 494 Date: 11-Oct-2013 Friday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather**

Temperature	7 AM	12 PM	4 PM
Precipitation			Condition

Working Day ☒ If no, explain:**Diary:**

Dispute

Work description.

Inspector(s): Victor Altamirano

Date: 101113

Location: West of OTD building test area

Weather: 64 / 70 degrees

Field Work

Periodically throughout the day I visited the test rig site at Pier 7 to see if any related Test Rig work was being conducted. I did not see any test rig (CCO 314) related operations all day today.

Office Work

Reviewed and signed extra work detail report dated for October 8, 2013. Finalized other past diaries.

Workers

Iron Workers: None

Laborer: None

ABF : None

V. Altamirano Work Hours 8 hours total.



CCO-314	Bid Item: 001	0-RRR-EFA.314	E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV			

