



SAS Superstructure

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 6:25 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 447 Const Calendar Day: 612 Date: 06-Feb-2014 Thursday

Inspector Name: Altamirano, Victor Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary:	Dispute
Work description.	<input type="checkbox"/>
Inspector: Victor Altamirano (8 hours reg.)	
Date: 020614	
Weather: Rainy	
Office Work – I finalized diaries.	

CCO-314	Bid Item: 001	0-RRR-EFA.314	E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV			

