



**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 512 Const Calendar Day: 708 Date: 13-May-2014 Tuesday  
 Inspector Name: Feather, Bernard Title: Transportation Engineer  
 Inspection Type: Intermittent  
 Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:  
 Federal ID:  
 Location:  
 Reviewer: Shedd, Bill Approved Date: Status: Submit

04-0120F4  
 04-SF-80-13.2/13.9  
 Self-Anchored  
 Suspension Bridge

**Weather**

Temperature 7 AM 12 PM 4PM  
 Precipitation Condition not recorded

Working Day  If no, explain:

**Diary:** Dispute  
**General Comments**  
 MEP staff meeting 0830-0900. Mechanical contractor's coordination meeting 1300-1400. Track progress of FWS mechanical piping installation. Track progress of FWS dehumidification system installation. Track progress of CCC painting of RFI 3617 pipe supports. Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM  
 F.W. SPENCER AND SON, INC

**Diary:** Dispute  
**Tower head dehumidification system** 128 0-000-000.128  
 The FWS crew (Steve Gwizdak, Josh Klotovich, "Nacho" Aranda) spent the shift adding flashing to reactivation air inlet, outlet, and make-up air duct terminations.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences  
 SMITH-EMERY SF

**Labor**

Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	Dispute
<b>Contractor:</b> SMITH-EMERY SF								
Certified Welding Ins	OTH	STEVEN JENSEN	0.00	0.00	0.00	0.00		<input type="checkbox"/>

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences  
 CERTIFIED COATINGS COMPANY

**Labor**

Trade	Class	Name	RT Hrs	OT Hrs	DT Hrs	Total	Remarks	Dispute
<b>Contractor:</b> CERTIFIED COATINGS COMPANY								
Painter	JNM	MARCO ORDONA	4.00	0.00	0.00	4.00		<input type="checkbox"/>
Painter	JNM	JAVIER ALCALA	4.00	0.00	0.00	4.00		<input type="checkbox"/>

**Diary:** Dispute  
**Painting Pipe Supports** 001 0-MSI-EFA.187  
 Beginning at 1000, Javiar Alcala and Marco Orduno began blasting and priming the angles to be used to

