

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 4:59 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 264 Const Calendar Day: 724 Date: 29-May-2014 Thursday

Inspector Name: Woo, Laraine Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:30 AM 04:30 PM Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer: Awal, Mohammad Approved Date: 07-Jun-14 Status: Approved

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather**

Temperature 7 AM

12 PM

4PM

Precipitation

Condition clear, light wind/calm, mild

Working Day ☒ If no, explain:**Diary:**

Dispute

CCO #356 Tower Cleaning

May 29, 2014

SAS – Tower

Weather: clear, light wind/calm, mild

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1630

ABF labors continued washing/cleaning tower.

LaborsLocationDescription

Victor HernandezSouth TowerCleaning facade

Jose Avilla Jr.South TowerCleaning facade

Carlos MontejanoSouth TowerCleaning facade

Javier MedinaTower 123mCleaning interior

Danny SchwartzTower 123mCleaning interior

Guillermo LimonTower 123mCleaning interior

Rogelio RodriguezS/W face bCleaning facade

Aurelio RodriguezN/E face bCleaning facade

Luis JimenezTower 123mCleaning interior

Fabiano RodriguezN/E face bCleaning facade

Fermin MedinaS/W face bCleaning facade

Certified Coating:

PaintersLocationDescription

Luis PaniaquaEast Tower FacadePaint repair

Cory ReeseEast Tower FacadePaint repair

Cory RobinsonTower 127 interiorPaint repair

Rafael SeranoNorth shaft interiorpainting

Abraham VenturaNorth shaft interiorpainting

Mike WoodnancyNorth shaft interiorpainting

Atlantic Plant Services:

PaintersLocationDescription

Ernie Solon East Shaft interior 135m+/-painting

Juan VillalobosEast Shaft interior 135m+/-painting



Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 264

Date: 29-May-2014 Thursday

Johnny FagundesEast Shaft interior 135m+/-painting
Anwar AzeezEast Shaft interior 135m+/-painting
Daniel RosalesEast Shaft interior 135m+/-painting

(see attachment)

04-0120F4 **Bid Item: 067** **C-PWS-116.067** **Install & Adjust PWS 116-120**

AMERICAN BRIDGE/FLUOR, A JV

CCO-321 **Bid Item: 001** **0-BDW-EFA.321** **IERBYS Building Work**

AMERICAN BRIDGE/FLUOR, A JV