

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 4:58 PM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 269 Const Calendar Day: 731 Date: 05-Jun-2014 Thursday

Inspector Name: Woo, Laraine Title: Transportation Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Awal, Mohammad Approved Date: 14-Aug-14 Status: Approved

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather**

Temperature 7 AM

12 PM

4PM

Precipitation

Condition overcast/clear, light wind

Working Day ☒ If no, explain:**Diary:**

Dispute

CCO #382 Tower Cleaning

June 5, 2014

SAS – Tower

Weather: clear, light wind, mild

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1630

ABF labors continued washing/cleaning tower.

LaborsLocationDescription

Javier MedinaTower 89mCleaning interior

Danny SchwartzTower exterior stair cageCleaning interior

Guillermo LimonTower 109mCleaning interior

Rogelio RodriguezTower 89mCleaning interior

Aurelio RodriguezTower 109mCleaning interior

Luis JimenezTower 89mCleaning interior

Fabiano RodriguezTower 109mCleaning interior

Fermin MedinaTower 89mCleaning interior

Certified Coating:

PaintersLocationDescription

Rafael SeranoNE tower facade/strutPaint repair

Cory ReeseEast tower facadePaint repair

Mike WoodnancyEast tower facadePaint repair

Daniel RosalesNE tower facade/strutPaint repair

Ronald GlennSW tower facadePaint repair

Ron BubbSW tower facadePaint repair

Luis PaniaquaSouth tower facadePaint repair

Abraham VenturaSouth tower facadePaint repair

Atlantic Plant Services:

PaintersLocationDescription

*Ernie Solon East Shaft interior 135m+/-Paint repair



Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 269

Date: 05-Jun-2014 Thursday

*Juan VillalobosEast Shaft interior 135m+/-Paint repair
*Johnny FagundesEast Shaft interior 135m+/-Paint repair
*Anwar AzeezEast Shaft interior 135m+/-Paint repair
Cory RobinsonEast Shaft interior 135m+/-Paint repair
*0600 to 1430 (8 hours)

(see attachment)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV