



Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 274 Const Calendar Day: 738 Date: 12-Jun-2014 Thursday

Inspector Name: Woo, Laraine Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours: 07:30 AM 04:00 PM Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer: Awal, Mohammad Approved Date: 14-Aug-14 Status: Approved

04-0120F4
 04-SF-80-13.2/13.9
 Self-Anchored
 Suspension Bridge

Weather

Temperature 7 AM

12 PM

4PM

Precipitation

Condition clear, light to moderate wind, mild

Working Day If no, explain:

Diary:

Dispute

CCO #382 Tower Cleaning

June 12, 2014

SAS – Tower

Weather: clear, light to moderate wind, mild

Location: T1

Tower cleaning/painting

Work Hours: 0600 to 1630

ABF labors continued washing/cleaning tower.

LaborsLocationDescription

James SturgeonForeman

- *Danny SchwartzTower Cleaning tower interior 109/119m
- Guillermo LimonTower Cleaning tower interior 109/119m
- *Rogelio RodriguezTower Cleaning tower interior 109/119m
- *Aurelio RodriguezTower Cleaning tower interior 109/119m
- *Luis JimenezTower Cleaning tower interior 109/119m
- *Fermin MedinaTower Cleaning tower interior 109/119m

Certified Coating:

PaintersLocationDescription

Rafael SeranoNE tower façade/strutPaint repair

Daniel RosalesNE tower façade/strutPaint repair

Cory ReeseEast tower facadePaint repair

Mike WoodnancyEast tower facadePaint repair

Ronald Glenntower face APaint repair

Ron Bubbtower face APaint repair

Cory RobinsonSouth tower facadePaint repair

Antolio RodriguezSouth tower facadePaint repair

Francisco SeranoforemanPaint repair

Robert GonzalesTowerAssisting painters to tie off spiders

PaintersLocationDescription

*Ernie Solon East Shaft interiorPaint repair

*Juan VillalobosEast Shaft interiorPaint repair

*Anwar AzeezEast Shaft interiorPaint repair

Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 274

Date: 12-Jun-2014 Thursday

*Anthony KennyEast Shaft interiorPaint repair
*Johnny FagundesEast Shaft interiorPaint repair
* Abraham VenturaNorth Shaft interiorPaint repair
*Joseph CastroNorth Shaft interiorPaint repair
*Joey WilliamNorth Shaft interiorPaint repair
+2North Shaft interiorPaint repair
*0600 to 1430 (8 hours)

(see attachment)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV