

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 8:11 AM

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 645 Const Calendar Day: 759 Date: 03-Jul-2014 Thursday

Inspector Name: Feather, Bernard Title: Transportation Engineer

Inspection Type: No Inspection

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Shedd, Bill Approved Date: Status: Submit

**04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge****Weather**

Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded

Working Day ☒ If no, explain:**Diary:**

Dispute

General Comments

No inspection because I was on vacation. FWS did not work today because there was no night lane closure assignment due to the 4th of July Holiday.

**04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM**

F.W. SPENCER AND SON, INC

Diary:

Dispute

Dehumidification System 128 0-000-000.128

Larry Moughler, FWS, sent an email stating Munters will be on site 7/29/14 to perform corrections at the Tower Head and perform Start-up in DH-5 located at the Tower Base. Once start-up is completed and all Grilles installed FWS will schedule our Air Balance contractor to perform balance and performance tests. Once that is completed FWS/NABCO will submit the Certified Balance Report for review and approval.

