

**SAS Superstructure**

Location: 04-SF-80-13.2 / 13.9

Client Name: CalTrans

Run date 22-Nov-14

Time 6:47 AM

**Daily Diary Report by Bid Item**

Contract No.: 04-0120F4

Diary #: 1271 Const Calendar Day: 844

Date: 26-Sep-2014 Friday

Inspector Name: Brignano, Bob

Title: Transportation Engineer

Inspection Type:

Shift Hours:

Break:

Over Time:

Federal ID:

Location:

Reviewer: Schmitt, Alex

Approved Date:

Status: Submit

**04-0120F4  
04-SF-80-13.2/13.9  
Self-Anchored  
Suspension Bridge****Weather****Temperature** 7 AM

12 PM

4PM

**Precipitation****Condition** overcast am, clear pmWorking Day ☒ If no, explain:**Diary:**

Dispute

**General Comments**

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Weather Note: There were rain showers before the start of shift yesterday that resulted in a lake or pool of water in the area of the intentionally plugged DI (per approved SWPPP). That pool or lake of water shrank during the day but was not gone by the end of the shift. This morning, this pool or lake of water is gone, but the area is still damp. During the course of the day, the dampness dries.

There is no work in the field on this operation today by ABF. The Townsend Test (Test IV) is complete and cleanup is in progress. ABF is working in the field today on other operations. The other operations are not covered by this diary.