



**Marnell
Talley/D04/Caltrans/CAGov**
12/12/2012 08:32 AM

To Roman Granados/D04/Caltrans/CAGov
cc Reba Maestas/D04/Caltrans/CAGov@DOT
bcc
Subject Fw: North Cable and Load Transfer

----- Forwarded by Roman Granados/D04/Caltrans/CAGov on 12/11/2012 05:53 PM -----

**Gregory
Roth/D04/Caltrans/CAGov**
09/04/2012 04:25 PM

To Roman Granados/D04/Caltrans/CAGov@DOT
cc Brian Boal/D04/Caltrans/CAGov@DOT
Subject North Cable and Load Transfer

Mr. Granados:

As you requested. Met with Victor A., John L., Saman S., Abbas I., Francisco C. out in field and went over the tasks required. Physically took some of the measurements using Laser Level and talked with others regarding methods and important points to remember and what is expected. Also, spoke with Roman G. and his expectations. ABF crews stopped at approximately 1500 hours.

Gregory Roth