



P.O. BOX 23223 Oakland, CA 94623
 Phone (510) 419-0120 / Fax (510) 839-0666

LETTER OF SUBMITTAL
 KFM Skyway Project# 04-012024

Run Date 22-Mar-05
 Time 8:28 AM

Dated: 22-Mar-2005

SUBMITTAL No: KFM-SUB-004111

Rev: 00

To: Doug Coe

Co/Job # 3643726

Caltrans-Skyway Project

Contract # 04012024

345 Burma Road

Sub/Supplier: CMI

Oakland

CA

94607

Sub/Supplier No:

Phone:

Fax:

Subject: CMI - Documents Clearing CMI NCR #1 (State Letter #7191)

Special Provis. (SP) REF: 083.01

Standard Spec. (SS) REF:

RESUBMITTAL/SUPPLEMENTAL REF:

We are sending the following attached items: Attached

Via Fax

Drawing

Plans

Prog. Pmt

Samples

Certificates of Compliance

Calculations

Payroll

Specs

Copy of Letter

Change Order

Schedule

Invoice

Item	Date	Copies	Description	Drawing No	Rev	Status	Pages
01	22-Mar-05	1	CMI - Documents Clearing CMI NCR #1 (State Letter #7191)		0	Pending	2

These are transmitted as checked below:

For Approval

For Review/comment

Return For Correction

For Your Use

As Requested

For Information

Remarks:

CC:

Please review & approve by : 29-Mar-2005

Submitted By: Rich Bienek
 (KFM Staff Member - Originator of Transmittal)

Checked & Sent By:
 Contract Admin/DCS Staff

Oakland Branch/ Main Office
 1425 5th Street
 Oakland, CA 94607
 p- 510 208 4489 f- 510 208 4494



Date: March 21, 2005
 To: KFM
 220 Burma Road
 Oakland, Ca 94607
 510.419.0120 phone
 510.839.0666 fax
 Attn: Paul Hegarty
 Re: 04-012024
 Sub: **Shop Drawings – NCR response letter**

Paul,

Please close Cable Moore NCR No.1 (state letter 7191) based on state letters 7203,7204, and 7205 approving our WQCP and shop drawings.

Best Regards,

Evan Sims
 Project Engineer
 Cable Moore Inc.

SKYWAY-BAY BRIDGE PROJECT KIEWIT FCI MANSON A JV	
DATE: 3-22-05	LOG# 364-3726
ROUTED BY	NOV 04-012024
TO: RICH BIENEK	SPECIAL NOTES
INTERNAL KFM COPIES TO:	
EXTERNAL COPIES TO:	
SCANNED: Y N FILED TO:	

Paul Hegarty

From: Ed Vick [ed@cablemoore.com]
Sent: Monday, March 21, 2005 4:03 PM
To: Paul Hegarty
Subject: Response to CMI-NCR-01

Paul,
Please forward the attached response *to* the appropriate person.

Evan Sims, Project Engineer
CABLE MOORE INC.
510.208.4489
510.208.4494 fax



NCR No1
response.doc

DEPARTMENT OF TRANSPORTATION

SFOBB – Skyway Project
345 Burma Road
Oakland, CA 94607
Facsimile Number: (510) 622-5165



*Flex Your Power
Be Energy Efficient!*

March 30, 2005

KFM, a JV
220 Burma Road
Oakland, CA 94607

Contract: 04-012024
04-SF, Ala-80-13.9/14.3, 0.0/1.6
SFOBB Skyway Project
State Letter # 5.03.1-007364

Subject: Response to KFM-SUB-004111R00: CMI Documents Clearing CMI NCR #1 (State Letter No. 7191)

Dear Mr. Skoro,
Attention: Mr. Rich Bienek,

The Engineer has reviewed KFM-SUB-004111R00: CMI Documents Clearing CMI NCR #1 (State Letter No. 7191). The Engineer agrees the Contractor has sufficiently addressed this NCR. As a result, CMI NCR No. 1 is resolved.

Should you have any questions, please contact David Wu at (510) 622-5104.

Sincerely,

<<< ORIGINAL SIGNED >>>

David Wu
Senior Bridge Engineer

For: Mr. Douglas Coe
Resident Engineer

cc: D. Coe, I. Khinsann, V. Iyer, R. Mertz, D. Wu, S. Abbas, B. Chew, V. Iyer, I. Kwong, D. Salladay, H. El-Natur

file: 5.03.1