



P.O. BOX 23223 Oakland, CA 94623
Phone (510) 419-0120 / Fax (510) 839-0666

LETTER OF SUBMITTAL
KFM Skyway Project # 04-012024

Run Date 27-Oct-06
Time 3:46 PM

Dated: 10/27/2006

To: Doug Coe
Caltrans-Skyway Project
345 Burma Road
Oakland CA 94607
Phone: Fax:

SUBMITTAL No: KFM-SUB-007143 Rev: 00
Co/Job # 364-3726
Contract # 04-012024
Sub/Supplier: KWI
Sub/Supplier No:

Subject: KWI - Corrective Action for Caltrans NCR Dated 8-3-2006

Special Provis. (SP) REF: 08-3.01
Standard Spec. (SS) REF:

RESUBMITTAL/SUPPLEMENTAL REF:

We are sending the following attached items: Attached

Via Fax

- Contract Plans/Specs
- Drawings/Calculations
- Change Order
- Copy of Letter

- Certs of Compl./Samples
- Schedule
- Progress Estimate Request
- Payroll Information

- Working Drawings
- WQCP and/or Addenda
- Weekly Weld Reports
- CWR Procedure

Item	Date	Copies	Description	Drawing No	Rev	Status	Pages
01	27-Oct-06	3	KWI - Corrective Action for CALTRANS-NCR Dated 8-3-2006		0	Pending	1

These are transmitted as checked below:

- For Approval
- For Review/Comment
- Return For Correction
- For Your Use
- As Requested
- For Information

Remarks:

CC:

Please review / approve by : 07-Nov-2006

Submitted By: Dennis Winter
(KFM Staff Member - Originator of Transmittal)

Checked & Sent By:

DEPARTMENT OF TRANSPORTATION

SFOBB – Skyway Project
345 Burma Road
Oakland, CA 94607
Facsimile Number: (510) 622-5165



*Flex Your Power
Be Energy Efficient!*

November 27, 2006

KFM, a JV
220 Burma Road
Oakland, CA 94607

Contract: 04-012024
04-SF, Ala-80-13.9/14.3, 0.0/1.6
SFOBB Skyway Project
State Letter # 5.03.1-010601

Subject: Response to KFM-SUB-7143, Bike Path Handrails, KWI - Corrective Action for KWO NCR No. 1 dated 8/3/2006

Dear Mr. Zink,
Attention: Mr. Dennis Winter,

The Engineer has reviewed the subject submittal consisting of corrective action report to resolve the subject NCR. Please refer to STL-10506, the subject NCR has already been resolved.

Should you have any questions, please contact David Wu at (510) 622-5104.

Sincerely,

<<< ORIGINAL SIGNED >>>

Mr. David Wu
Senior Bridge Engineer

For: Mr. Douglas Coe
Resident Engineer

cc: D. Coe, V. Iyer, M. Javed, D. Wu, S. Abbas, B. Chew, H. El-Natur

file: 5.03.1, 55.7134