



P.O. BOX 23223 Oakland, CA 94623
 Phone (510) 419-0120 / Fax (510) 839-0666

LETTER OF SUBMITTAL
KFM Skyway Project # 04-012024

Run Date 25-Oct-06
Time 7:28 AM

Dated: 10/25/06

To: **Doug Coe**
 Caltrans-Skyway Project
 345 Burma Road
 Oakland CA 94607
 Phone: Fax:

SUBMITTAL No: KFM-SUB-007134 Rev: 00
 Co/Job # 364-3726
 Contract # 04-012024
 Sub/Supplier: TBS
 Sub/Supplier No:

Subject: TBS - NCR 35 Close Out

Special Provis. (SP) REF: 08-3.01
 Standard Spec. (SS) REF:

RESUBMITTAL/SUPPLEMENTAL REF:

We are sending the following attached items: Attached

Via Fax

- Contract Plans/Specs
- Drawings/Calculations
- Change Order
- Copy of Letter

- Certs of Compl./Samples
- Schedule
- Progress Estimate Request
- Payroll Information

- Working Drawings
- WQCP and/or Addenda
- Weekly Weld Reports
- CWR Procedure

Item	Date	Copies	Description	Drawing No	Rev	Status	Pages
01	25-Oct-06	1	TBS - NCR 35 Close Out		0	Pending	2

These are transmitted as checked below:

- For Approval
- For Your Use
- For Review/Comment
- As Requested
- Return For Correction
- For Information


Remarks:

CC:

Please review / approve by : 01-Nov-2006

Submitted By: **Dennis Winter**
 (KFM Staff Member - Originator of Transmittal)

Checked & Sent By:
 Contract Admin/DCS Staff



TRANS BAY STEEL, CORP.

1025 KAISER ROAD, NAPA, CA 94558
TELEPHONE: (707)259-0777 FAX: (707)259-1072

Date October 24 , 2006

Kiewit/FCI/Manson A JV
P.O. Box 23223
Oakland, Ca 94623

Reference: SFOBB Skyway Contract # 04-012024

Subject: NCR 35 Close Out

Attn: Dennis Winter

Trans Bay Steel is in receipt of State Letter 10437 which indicates damage to eight of sixteen Hinge BE alignment bars.

As discussed, the pieces were returned to the vulcanizer and repaired without damage to the prime paint. Upon their return to the TBS facility they were inspected by TBS QCM and METS and received an orange tag and were shipped to site on October 24, 2006.

TBS considers this NCR to be closed. Please confirm with a State Letter.


William M. Kavicky.
Trans Bay Steel Corp.

Cc:

DEPARTMENT OF TRANSPORTATION

SFOBB – Skyway Project
345 Burma Road
Oakland, CA 94607
Facsimile Number: (510) 622-5165



*Flex Your Power
Be Energy Efficient!*

September 25, 2006


KFM, a JV
220 Burma Road
Oakland, CA 94607

Contract: 04-012024
04-SF, Ala-80-13.9/14.3, 0.0/1.6
SFOBB Skyway Project
State Letter # 5.03.1-010437

Subject: TBS NCR No. 35: Damaged Vulcanization on Restraint Bracket Alignment Bars

Dear Mr. Zink,
Attention: Dennis Winter,

This Non-Conformance Report (NCR) is being issued to KFM's subcontractor, Trans Bay Steel (TBS). TBS' Quality Control accepted and submitted, with a Certificate of Compliance, a total of 16 restraint bracket alignment bars for Hinge BE. Eight of these bars exhibit damage to and/or delamination of the vulcanized layer. Pictures of some of the pieces are attached below.



Please review and propose corrections to resolve this NCR. If you have any questions regarding this matter, please call David Wu at (510) 622-5104.

Sincerely,

<<< ORIGINAL SIGNED >>>

David Wu
Senior Bridge Engineer

For: Mr. Douglas Coe
Resident Engineer

cc: D. Coe, D. Wu, M. Woods, B. Chew, V. Iyer
file: 5.03.1, 9.07.11