



P.O. BOX 23223 Oakland, CA 94623
 Phone (510) 419-0120 / Fax (510) 839-0666

LETTER OF SUBMITTAL
KFM Skyway Project # 04-012024

Run Date 12-Jul-05
 Time 12:24 PM

Dated: 11-Jul-2005

SUBMITTAL No: KFM-SUB-004834

Rev: 00

To: Doug Coe

Co/Job # 364-3726

Caltrans-Skyway Project

Contract # 04-012024

345 Burma Road

Sub/Supplier: USI

Oakland

CA

94607

Sub/Supplier No:

Phone:

Fax:

Subject: Documents Clearing - KFM USI NCR #170 (METS 160)

Special Provis. (SP) REF: 08-3.01

Standard Spec. (SS) REF:

RESUBMITTAL/SUPPLEMENTAL REF:

We are sending the following attached items:

Attached

Via Fax

Drawing

Plans

Prog. Pmt

Samples

Certificates of Compliance

Calculations

Payroll

Specs

Copy of Letter

Change Order

Schedule

Invoice

Item	Date	Copies	Description	Drawing No	Rev	Status	Pages
01	06-Jul-05	1	Documents Clearing - KFM USI NCR #170 (METS 160)		0	Pending	2

These are transmitted as checked below:

For Approval

For Review/comment

Return For Correction

For Your Use

As Requested

For Information

Remarks:

CC:

Please review / approve by : 18-Jul-2005

Submitted By: Rich Bienek

(KFM Staff Member - Originator of Transmittal)

Checked & Sent By:

Contract Admin/DCS Staff



UNIVERSAL STRUCTURAL, INC.

604 S.E. Victory Ave.
Vancouver, WA 98661

P.O. Box 1030
Vancouver, WA 98666

Vancouver (360) 695-1261
Portland (503) 227-2419
FAX (360) 696-3590

July 6, 2005

Kiewit / FCI / Manson, JV (KFM)
220 Burma Road
Oakland, CA 94607
Phone: (510) 419-0120
Fax: (510) 839-0666

Attention: Paul Hegarty / Rich Bienek

Reference: SFOBB Skyway Project
USI #23932 (NCR LTR# 170.070605)

Subject: Response to Caltrans State Letter #5.03.1-008215, DTD 07/05/05
KFM NCR #170

Mr. Hegarty & Mr. Bienek,

Universal Structural, Inc. has received Caltrans State Letter #5.03.1-008215, dated July 05, 2005. Caltrans stated:


"KFM's quality control manager and onsite representatives allowed USI to weld utilizing Lincoln Ultra-core wire in the 3G position in production welding without the Engineer's approval."

The WPS's for the Lincoln Electrode in the 3G position, at the time of this NCR, been submitted for approval; the WPS's have since been approved.

Please review and submit to Caltrans for a letter to close this NCR. If you have any questions or need further clarification, please contact me at your earliest possible convenience.

Sincerely,

Universal Structural, Inc.



Brad Murphy
Sales Manager

cc: USI file



Category III

A Subsidiary of
HARDER MECHANICAL CONTRACTORS



BL4:

DEPARTMENT OF TRANSPORTATION

SFOBB - Skyway Project
345 Burma Road
Oakland, CA 94607
Facsimile Number: (510) 622-5165



*Flex Your Power
Be Energy Efficient!*

July 05, 2005

KFM, a JV
220 Burma Road
Oakland, CA 94607

KFM NCR 170

Contract: 04-012024
04-SF, Ala-80-13.9/14.3, 0.0/1.6
SFOBB Skyway Project
State Letter # 5.03.1-008215

Subject: KFM/USI NCR No. 160: Welding Without Engineer Approval

Dear Mr. Skoro,
Attention: Mr. Rich Bienek,

This Non-Conformance Report (NCR) is issued by the Engineer to KFM as a result of your supplier, USI, for the following reason:

- 1. KFM's quality control manager and onsite representatives allowed USI to weld utilizing Lincoln Ultra-core wire in the 3G position in production welding without the Engineer's approval.

This NCR will be tracked as KFM/USI NCR No. 160. KFM/USI was verbally notified of this NCR by Caltrans' METS on 06/30/05. Please review and address how you plan to resolve this NCR and bring your work back into compliance with our contract.

Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 344-2712.

Sincerely,

David Wu
Senior Bridge Engineer

For: Mr. Douglas Coe
Resident Engineer

cc: P. Lowry, D. Coe, D. Wu, B. Chew, V. Iyer, I. Kwong, D. Salladay

file: 5.03.1, 9.03.8

DEPARTMENT OF TRANSPORTATION

SFOBB – Skyway Project
345 Burma Road
Oakland, CA 94607
Facsimile Number: (510) 622-5165



*Flex Your Power
Be Energy Efficient!*

August 19, 2005

KFM, a JV
220 Burma Road
Oakland, CA 94607

Contract: 04-012024
04-SF, Ala-80-13.9/14.3, 0.0/1.6
SFOBB Skyway Project
State Letter # 5.03.1-008516

Subject: Response to KFM-SUB-003195R03 KFM-SUB-004086R01, KFM-SUB-004779R00, KFM-SUB-004529R01, KFM-SUB-004834R00, KFM-SUB-004831R00, KFM-SUB-004336R05, KFM-SUB-004892R00, KFM-SUB-004996R00, KFM-SUB-004997R00, KFM-SUB-004998R00, KFM-SUB-004999R00

Dear Mr. Zink,
Attention: Mr. Rich Bienek,

The Engineer has reviewed the following submittals which are approved:

- KFM-SUB-003195R03: USI Documents Clearing Critical Weld Repair 04-83
- KFM-SUB-004086R01: USI Documents Clearing Critical Weld Repair Report 05-88
- KFM-SUB-004779R00: USI Documents Clearing NCR 156 (METS NCR 146)
- KFM-SUB-004529R01: USI Closing Documents for KFM NCR 133 (METS NCR 120) – Response to STL 8112
- KFM-SUB-004834R00: Documents Clearing KFM USI NCR 170 (METS 160)
- KFM-SUB-004831R00: Documents Clearing KFM USI NCR 168 (METS NCR 158)
- KFM-SUB-004336R05: USI Documents Clearing CWR 05-159R5
- KFM-SUB-004892R00: USI Documents Clearing NCR 101 (METS 86)
- KFM-SUB-004996R00: USI Documents Clearing NCR 176 (METS NCR 165)
- KFM-SUB-004997R00: USI Documents Clearing KFM/OIW NCR 177 (METS NCR 164)
- KFM-SUB-004998R00: USI Documents Clearing KFM/OIW NCR 183 (METS NCR 173)
- KFM-SUB-004999R00: USI Documents Clearing KFM NCR 175 (METS 162)

State Letter #:5.03.1-008516
KFM, a JV
August 19, 2005
Page 2 of 2

Contract: 04-012024
04-SF, Ala-80-13.9/14.3, 0.0/1.6
SFOBB Skyway Project

Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 344-2712.

Sincerely,

<<< ORIGINAL SIGNED >>>

David Wu
Senior Bridge Engineer

For: Mr. Douglas Coe
Resident Engineer

cc: P. Lowry, D. Coe, D. Wu, B. Chew, V. Iyer, I. Kwong, D. Salladay

file: 5.03.1, 9.03.8