



P.O. BOX 23223 Oakland, CA 94623  
 Phone (510) 419-0120 / Fax (510) 839-0666

**LETTER OF SUBMITTAL**  
**KFM Skyway Project # 04-012024**

Run Date 10-Feb-05  
 Time 8:42 AM

Dated: 09-Feb-2005  
 To: Doug Coe  
 Caltrans-Skyway Project  
 345 Burma Road  
 Oakland CA 94607  
 Phone: Fax:

SUBMITTAL No: KFM-SUB-003841 Rev: 00  
 Co/Job # 364-3726  
 Contract # 04-012024  
 Sub/Supplier: USI  
 Sub/Supplier No:

Subject: USI - Documents Clearing USI KFM NCR #77 (METS #63)

Special Provis. (SP) REF: 08-3.01  
 Standard Spec. (SS) REF:

RESUBMITTAL/SUPPLEMENTAL REF:

We are sending the following attached items:  Attached

Via Fax

- |                                       |   |   |
|---------------------------------------|---|---|
| <input type="checkbox"/> Drawing      | <input checked="" type="checkbox"/> Plans           | <input type="checkbox"/> Prog. Pmt      |
| <input type="checkbox"/> Samples      | <input type="checkbox"/> Certificates of Compliance | <input type="checkbox"/> Calculations   |
| <input type="checkbox"/> Payroll      | <input type="checkbox"/> Specs                      | <input type="checkbox"/> Copy of Letter |
| <input type="checkbox"/> Change Order | <input type="checkbox"/> Schedule                   | <input type="checkbox"/> Invoice        |

Item	Date	Copies	Description	Drawing No	Rev	Status	Pages
01	09-Feb-05	1	Letter of Transmittal #198		0	Pending	1
02	09-Feb-05	1	USI - Documents Clearing USI KFM NCR #77 (METS #63)		0	Pending	2

These are transmitted as checked below:

- |                                       |   |  |
|---------------------------------------|---|--|
| <input type="checkbox"/> For Approval | <input type="checkbox"/> For Review/comment | <input type="checkbox"/> Return For Correction |
| <input type="checkbox"/> For Your Use | <input type="checkbox"/> As Requested       | <input type="checkbox"/> For Information       |

Remarks:

CC:

Please review/ approve by : 16-Feb-2005

Submitted By: Rich Bienek  
 (KFM Staff Member - Originator of Transmittal)

Checked & Sent By:   
 Contract Admin/DCS Staff

# Universal Structural, Inc.

a subsidiary of

**HARDER MECHANICAL CONTRACTORS, INC.**

604 S.E. Victory Avenue, Vancouver, WA. 98661

P.O. Box 1030, Vancouver, WA. 98666

Phone: Vancouver (360) 695-1261 - Portland (503) 227-2419

Fax: (360) 696-3590

## LETTER OF TRANSMITTAL

**NO:** 198

**DATE:** December 22, 2004

**PROJECT:** SFOBB Skyway Structure

**JOB NO.:** 23932

**ATTENTION:** Paul Hegarty /  
Rich Bienek

**TO:** KFM

220 Burma Road  
Oakland, CA 94607

WE ARE SENDING YOU

- |   |                                       |                                       |   |
|---|---------------------------------------|---------------------------------------|---|
| <input type="checkbox"/> Shop Drawings  | <input type="checkbox"/> ATTACHED     | <input type="checkbox"/> Prints       | <input checked="" type="checkbox"/> NCR Responses |
| <input type="checkbox"/> Copy of letter | <input type="checkbox"/> Change order | <input type="checkbox"/> Change order | <input type="checkbox"/> Samples                  |
|   |                                       | <input type="checkbox"/> Plans        | <input type="checkbox"/> Specifications           |

COPIES	ITEM	DESCRIPTION / REMARKS
1 Original	NCR Response	Response to the following Caltrans State Letter # 5.03.01-006400 KFM NCR # 76 USI Letter # 76.122204
1 Original	NCR Response	Response to the following Caltrans State Letter # 5.03.1.006326 KFM NCR # 58 USI Letter # 58.122204

<b>SKYWAY-BAY BRIDGE PROJECT</b>	
KIEWIT, FCI, MANSON, A JV	
DATE: 7-9-05	CUJOB: 36-3726
ROUTED BY:	NO: 04-012024
TO: RICH BIENEK	SPECIAL NOTES:
INTERNAL KFM COPIES TO:	
EXTERNAL COPIES TO:	
SCANNED: Y N FILED TO:	

THESE ARE TRANSMITTED AS CHECKED BELOW

- For Approval   
 For your use   
 As Requested   
 FOR BIDS DUE

**REMARKS:** Mr. Hegarty & Mr. Bienek,  
Universal Structural, Inc. (USI) us in receipt of the above-mentioned Caltrans State Letter and the following attachments; with individual cover letters is USI's record of subsequent action taken.

**Copy To:**

**Signed:**

Brad Murphy

If enclosures are not as noted, kindly notify us at once.



**DEPARTMENT OF TRANSPORTATION**

SFOBB – Skyway Project  
345 Burma Road  
Oakland, CA 94607  
Facsimile Number: (510) 622-5165



*Flex Your Power  
Be Energy Efficient!*

March 02, 2005

KFM, a JV  
220 Burma Road  
Oakland, CA 94607

Contract: 04-012024  
04-SF, Ala-80-13.9/14.3, 0.0/1.6  
SFOBB Skyway Project  
*State Letter # 5.03.1-007023*

*Subject: Response to kfm-sub-003830r00, kfm-sub-003838r00, kfm-sub-003839r00, kfm-sub-003840r00, kfm-sub-003841r00*

Dear Mr. Skoro,  
Attention: Mr. Rich Bienek,

The Engineer has reviewed the following submittals below:

- kfm-sub-003830r00: USI Documents Closing USI KFM NCR #54 (METS #40)
- kfm-sub-003838r00: USI Documents Closing USI KFM NCR #79 (METS #64)
- kfm-sub-003839r00: USI Documents Closing USI KFM NCR #87 (METS #72)
- kfm-sub-003840r00: USI Documents Closing USI KFM NCR #76 (METS #62)
- kfm-sub-003841r00: USI Documents Closing USI KFM NCR #77 (METS #63)

The Engineer agrees the Contractor has sufficiently addressed the subject NCRs. As a result, USI NCR No's 40, 64, 72, 62 and 63 are resolved.

Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 344-2712.

Sincerely,

**<<< ORIGINAL SIGNED >>>**

David Wu  
Senior Bridge Engineer

For: Mr. Douglas Coe  
Resident Engineer

cc: D. Coe, I. Khinsann, V. Iyer, D. Wu, S. Abbas, B. Chew, H. El-Natur, P. Lowry, I. Kwong

file: 5.03.1, 9.06.8