



P.O. BOX 23223 Oakland, CA 94623
 Phone (510) 419-0120 / Fax (510) 839-0666

LETTER OF SUBMITTAL
KFM Skyway Project# 04-012024

Run Date 02-Mar-05
 Time 1:14 PM

Dated: 02-Mar-2005
 To: **Doug Coe**
 Caltrans-Skyway Project
 345 Burma Road
 Oakland CA 94607
 Phone: Fax:

SUBMITTAL No: KFM-SUB-003962 Rev: 00
 Co/Job # 364-3726
 Contract # 04-012024
 Sub/Supplier: **USI**
 Sub/Supplier No:

Subject: **USI - Documents Clearing USI KFM NCR #88 (METS 73)**

Special Provis. (SP) REF: 08-3.01
 Standard Spec. (SS) REF:

RESUBMITTAL/SUPPLEMENTAL REF:

We are sending the following attached items: Attached Via Fax

- Drawing Plans Prog. Pmt
- Samples Certificates of Compliance Calculations
- Payroll Specs Copy of Letter
- Change Order Schedule Invoice

Item	Date	Copies	Description	Drawing No	Rev	Status	Pages
01	01-Mar-05	1	Letter of Transmittal #384		0	Pending	1
02	01-Mar-05	1	USI - Documents Clearing USI KFM NCR #88 (METS 73)		0	Pending	2

These are transmitted as checked below:

- For Approval For Review/comment Return For Correction
- For Your Use As Requested For Information

Remarks:

CC:

Please review / approve by : 09-Mar-2005

Submitted By: Rich Bienek
 (KFM Staff Member - Originator of Transmittal)

Checked & Sent By:
 Contract Admin/DCS Staff

Universal Structural, Inc.

a subsidiary of

HARDER MECHANICAL CONTRACTORS, INC.

604 S.E. Victory Avenue, Vancouver, WA. 98661

P.O. Box 1030, Vancouver, WA. 98666

Phone: Vancouver (360) 695-1261 - Portland (503) 227-2419

Fax: (360) 696-3590

LETTER OF TRANSMITTAL

NO: 384

DATE: March 1, 2005

PROJECT: SFOBB Skyway Structure

JOB NO.: 23932

ATTENTION: Paul Hegarty / Rich Bienek

TO: KFM

220 Burma Road
Oakland, CA 94607

WE ARE SENDING YOU

- | | | | |
|---|---------------------------------------|---------------------------------------|---|
| <input type="checkbox"/> Shop Drawings | <input type="checkbox"/> ATTACHED | <input type="checkbox"/> Prints | <input checked="" type="checkbox"/> NCR Responses |
| <input type="checkbox"/> Copy of letter | <input type="checkbox"/> Change order | <input type="checkbox"/> Change order | <input type="checkbox"/> Samples |
| | | <input type="checkbox"/> Plans | <input type="checkbox"/> Specifications |

COPIES	ITEM	DESCRIPTION / REMARKS																
1 Original	NCR Response	Caltrans State Letter # 5.03.01-006885, USI Letter # 88.030105, [REDACTED]																
1 Original	NCR Response	Caltrans State Letter # 5.03.01-007002, USI Letter # 100.030105, KFM NCR 100																
<table border="1"> <tr> <td colspan="2">SKYWAY-BAY BRIDGE PROJECT</td> </tr> <tr> <td colspan="2">KIEWIT PC, MANSON, A JV</td> </tr> <tr> <td>DATE: 3-2-05</td> <td>Control # 364-3726</td> </tr> <tr> <td>ROUTED BY:</td> <td></td> </tr> <tr> <td>TO: RICH BIENEK</td> <td>SPECIAL NOTES:</td> </tr> <tr> <td colspan="2">INTERNAL KFM COPIES TO:</td> </tr> <tr> <td colspan="2">EXTERNAL COPIES TO:</td> </tr> <tr> <td colspan="2">SCANNED: Y N FILED TO:</td> </tr> </table>			SKYWAY-BAY BRIDGE PROJECT		KIEWIT PC, MANSON, A JV		DATE: 3-2-05	Control # 364-3726	ROUTED BY:		TO: RICH BIENEK	SPECIAL NOTES:	INTERNAL KFM COPIES TO:		EXTERNAL COPIES TO:		SCANNED: Y N FILED TO:	
SKYWAY-BAY BRIDGE PROJECT																		
KIEWIT PC, MANSON, A JV																		
DATE: 3-2-05	Control # 364-3726																	
ROUTED BY:																		
TO: RICH BIENEK	SPECIAL NOTES:																	
INTERNAL KFM COPIES TO:																		
EXTERNAL COPIES TO:																		
SCANNED: Y N FILED TO:																		

THESE ARE TRANSMITTED AS CHECKED BELOW

- For Approval
 For your use
 As Requested
 FOR BIDS DUE

REMARKS: Mr. Heartv & Mr. Bienek.

Universal Structural, inc. (USI) is in receipt of the above-mentioned Caltrans State Letter and the following attachments; with the individual cover letter is USI's record of subsequent action taken.

Copy To:

Signed:

Brad Murphy
Brad Murphy

If enclosures are not as noted, kindly notify us at once.



UNIVERSAL STRUCTURAL, INC.

604 S E Victory Ave
Vancouver WA 98661

PO Eox 1030
Vancouver WA 98656

Vancouver (360) 695-1261
Portland (503) 227-2419
FAX (360) 696-3590

March 1, 2005

Kiewit/ FCI/ Manson, JV (KFM)
220 Burma Road
Oakland, CA 94607
Phone: (510) 419-0120
Fax: (510) 839-0666

Attention: Paul Hegarty/ Rich Bienek

Reference: SFOBB Skyway Project
USI #23932 (NCR LTR# 88.030105)

Subject: Responseto Caltrans State Letter# 5.03.01-006885, TD 2/14/05
KFM NCR #88

Mr. Hegarty & Mr. Bienek,

Universal Structural, Inc. received Caltrans State Letter# 5.03.01-006885, dated February 14, 2005.
Caltrans stated:

The State QA inspector observed USI performing a critical weld repair without Engineer approval on piece pa84 ((weldjoint 170, 318 and 401)."

On the weld joints noted; **USI** was unable to determine whether the indications were coming from the "backing bar" or not. **USI** removed the backing in an effort to better evaluate the welds. **USI** was not aware this practice was non-confirming. All parties involved were informed and made aware that any similar type Occurrences and prior to any repair work being started, written permission will be required from METS/Caltrans. Please review and submit to Caltrans for a letter to close this NCR.

If you have any questions or need further clarification, please contact me at your earliest possible convenience.

Sincerely,
Universal Structural, Inc.

Brad Murphy
Sales Manager

cc: Brad Ywng - USlee
file



Category III

A Subsidiary of
HARDER MECHANICAL CONTRACTORS



DEPARTMENT OF TRANSPORTATION

SFOBB – Skyway Project
345 Burma Road
Oakland, CA 94607
Facsimile Number: (510) 622-5165



*Flex Your Power
Be Energy Efficient!*

March 17, 2005

KFM, a JV
220 Burma Road
Oakland, CA 94607

Contract: 04-012024
04-SF, Ala-80-13.9/14.3, 0.0/1.6
SFOBB Skyway Project
State Letter # 5.03.1-007168

Subject: Response to kfm-sub-002080r08, kfm-sub-002137r03, kfm-sub-002140r02, kfm-sub-002141r02, kfm-sub-003937r00, kfm-sub-003953r00, kfm-sub-003954r00, kfm-sub-003962r00, kfm-sub-003974r00, kfm-sub-003975r00, kfm-sub-003976r00

Dear Mr. Skoro,
Attention: Mr. Rich Bienek,

The Engineer has reviewed the following submittals regarding requests to close non-conformance reports related to the orthotropic box girder:

- kfm-sub-002080r08: USI Documents Clearing KFM NCR 18 (USI No. 04-16) CWR #1 Rev.8
- kfm-sub-002137r03: USI Documents Clearing USI KFM NCR #21 (NCR 04-18)R1
- kfm-sub-002140r02: USI Documents Clearing USI KFM NCR #24 (USI NCR 04-21)R1
- kfm-sub-002141r02: USI Documents Clearing USI KFM NCR #25 (USI NCR 04-22)R1
- kfm-sub-003937r00: USI Documents Clearing USI KFM NCR #84 (METS #69)
- kfm-sub-003953r00: USI Documents Clearing USI KFM NCR #96 (METS #81)
- kfm-sub-003954r00: USI Documents Clearing USI KFM NCR #97 (METS #82)
- kfm-sub-003962r00: USI Documents Clearing USI KFM NCR #88 (METS #73)
- kfm-sub-003974r00: Close Out of USI NCR 81 (METS 66)
- kfm-sub-003975r00: Close Out of USI NCR 82 (METS 67)
- kfm-sub-003976r00: Close Out of USI NCR 83 (METS 68)

The Engineer takes no exceptions to the submittals and agrees the Contractor has sufficiently addressed the subject NCRs. Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 344-2712.

Sincerely,

David Wu
Senior Bridge Engineer

For: Mr. Douglas Coe
Resident Engineer

cc: D. Coe, I. Khinsann, V. Iyer, D. Wu, S. Abbas, B. Chew, H. El-Natur, P. Lowry, I. Kwong

file: 5.03.1, 9.07.8