


# DISTRICT 1 Contract for Delivery FY 2007/2008

## Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>					
<b>Planned</b>	3	4	7	5	19

<b>CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)</b>					
<b>Estimate in Contract</b>	\$4.8	\$22.5	\$65.2	\$51.9	\$144.2



District 1 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

*Charles Fielder* 7-27-07

**Charles Fielder**  
District 1 Director

Date

*Will Kempton* 7-27-07

**Will Kempton**  
Director

Date

