


# DISTRICT 5 Contract for Delivery FY 2007/2008


## Ready to List (RTL) Milestone Delivery


| Description                 | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | TOTAL |
|-----------------------------|-------------|-------------|-------------|-------------|-------|
| <b>NUMBER OF DELIVERIES</b> |             |             |             |             |       |
| <b>Planned</b>              | 4           | 12          | 10          | 2           | 28    |

|   |        |        |        |       |         |
|---|--------|--------|--------|-------|---------|
| <b>CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)</b> |        |        |        |       |         |
| <b>Estimate in Contract</b>                     | \$24.5 | \$98.4 | \$51.0 | \$8.5 | \$182.5 |



District 5 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

  
 Richard Krumholz      Date 8/14/07  
 District 5 Director

  
 Will Kempton      Date 8/14/07  
 Director