


# DISTRICT 9

## Contract for Delivery FY 2007/2008

### Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>					
<b>Planned</b>	2	1	5	1	9

<b>CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)</b>					
<b>Estimate in Contract</b>	\$1.2	\$1.9	\$69.5	\$13.8	\$86.4



District 9 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

*Thomas P. Hallenbeck*  
Thomas P. Hallenbeck  
 District 9 Director
 

 Date 5/27/07

*Will Kempton*  
Will Kempton  
 Director
 

 Date 7-27-07