

District 8


Contract for Delivery

FY 2010/2011

Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	6	8	13	10	37
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 55.9	\$ 44.0	\$ 45.3	\$ 418.7	\$ 523.6



District 8 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

Ray Wolfe
 Raymond W. Wolfe
 District 8 Director
 12/16/10
 Date

Cindy McKim
 Cindy McKim
 Director
 12/16/10
 Date