

North Street and Riverside Avenue Improvements

02-SHA-0-AND	PPNO 2145	CE/IS?
At 1/15/02 meeting with Shasta County, D Little said Marlene is working on funding. Technical correction to change scope of job, then request state only funding. Still may be ROW take. Not sure yet if will be non-federalized.		
EA02-454654L	RPSTPL-5321(003)	Consultants: Willdan, North State Resources, Fox and Coyote, Applied Earthworks if architect needed.
Project description: Widen North Street from Sharon Avenue to the Sacramento River Bridge and Riverside Avenue from Alexander Avenue to North Street. JP says project scope may need to be revisited. May stay with 3 lanes project for this phase; 5 lanes for future project. If so, ROW may change. E Orr is checking with RC. Hold off on PES until they discuss.		
Action	Date	Notes
PES		Field review scheduled for 8/8. W. Lanning prepared PES 2/01. Areas for discussion: will traffic signal be installed in Phase 1; floodplain study needed; farmlands documentation; need check haz and traffic.
ESL/APE Maps		County will add staging area on fire dept property.
wetlands		TBD
farmland		TBD
visual impacts		PES checked yes. CM took pics. Number of large valley oaks to be removed. Median will have replacement trees.
floodplain		City has sent CLOMAR to FEMA for change in floodplain designation for Tormey Drain area. FEMA's response (LOMAR) will negate need for floodplain study. City expects LOMAR before env doc done for this project.
noise		Needed.
biology		Needed. Elderberries near area. Still have to address if within 100'. No direct take, but consultation required.
air quality		Need CO model.

section 106 - archaeology		Needed. D. McGann said did survey of area for Fox and Coyote in past. Need background info.
section 106 - architecture		Total of 13 parcels will have ROW take; 2 residences will be removed. G Petershagen says structures w/ROW take that were built post 1956 need photo, then he will determine if needs to be evaluated.
hazardous materials		Brown and Mills prepared an ISA 2/99. Ready for Caltrans review?
traffic		Omni-Means prepared 4/30/99. Ready for Caltrans review?

STATUS OF NEPA CLEARANCE FOR CITY OF ANDERSON PROJECTS					
Project Name	Project Number	Environmental Document	Technical Study Required	Transmittal / Approval Dates	Status/Notes
North Street Improvements	02-SHA-0-CR BRLO-5906(064) EA02-918249L				
			PES	Needed	Draft PES sent 3/14/03
			APE	Needed	ESL sent 3/14/03
			biology		
			floodplain	Needed	In floodplain.
			106	Needed	No date given for bridge in inventory.
			channel work		Piers to be removed?
			ROW		Approx 0.88 acre take. Need to show properties with ROW take on map.