

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
ALA	24	C24GA	10-24-05 - 10-26-05	21:01 - 06:01	V/L 580/24 SEP TO ALA/CC CO LN PM 1.848 TO 6.241	EASTBOUND #2, #3, #4 OF 4 LANES	AC PAVING
ALA	24	C24AA	10-24-05 - 10-26-05	18:01 - 04:01	V/L CC/ALA CO LN TO 580/24 SEP PM 6.241 TO 1.848	WESTBOUND #1, #2, #3, #4 OF 4 LANES	AC PAVING
ALA	24	T24AA	10-23-05 - 10-24-05	20:30 - 03:01	CC/ALA CO LN TO 580/24 SEP PM 6.241 TO 1.848	WESTBOUND #3, #4 OF 4 LANES	AC PAVING
ALA	24	C24RC	10-24-05 - 10-26-05	22:01 - 05:01	EB MLK JR WAY/52ND ST OFF/R PM 2.088 TO 2.088	EASTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24NC	10-24-05 - 10-26-05	23:01 - 04:01	WB ON FR ML KING JR WY/52ND ST PM 2.1 TO 2.1	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24JC	10-24-05 - 10-26-05	23:01 - 04:01	WB CONN/R TO 580 PM 2.302 TO 2.302	WESTBOUND FULL CONNECTOR RAMP CLOSURE	AC PAVING
ALA	24	C24BB	10-24-05 - 10-26-05	22:01 - 06:01	EB CLAREMONT AVE OFF/R PM 3.064 TO 3.064	EASTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24EB	10-24-05 - 10-26-05	22:01 - 06:01	EB ON FR TELEGRAPH AVE PM 3.25 TO 3.25	EASTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24JA	10-24-05 - 10-26-05	23:01 - 06:01	WB ON FR CLAREMONT AVE PM 3.27 TO 3.27	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24MA	10-24-05 - 10-26-05	19:01 - 06:01	WB OFF TO TELEGRAPH AVE PM 3.36 TO 3.36	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24KB	10-24-05 - 10-26-05	22:01 - 06:01	EB BROADWAY OFF/R PM 3.973 TO 3.973	EASTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24YA	10-24-05 - 10-26-05	22:01 - 06:01	WB ON FR PATTON ST PM 3.98 TO 3.98	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24SA	10-24-05 - 10-26-05	19:01 - 06:01	WB OFF TO COLLEGE AVE PM 4.19 TO 4.19	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24NB	10-24-05 - 10-26-05	22:01 - 06:01	EB ON FR BROADWAY PM 4.391 TO 4.391	EASTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24PA	10-24-05 - 10-26-05	20:01 - 06:01	WB OFF TO BROADWAY PM 4.412 TO 4.412	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24UC	10-24-05 - 10-26-05	23:01 - 06:01	EB CONN/R TO SB 13 PM 4.83 TO 4.83	EASTBOUND FULL CONNECTOR RAMP CLOSURE	AC PAVING
ALA	24	C24GC	10-24-05 - 10-26-05	23:01 - 05:01	WB CONN/R TO SB 13 PM 4.981 TO 4.981	WESTBOUND FULL CONNECTOR RAMP CLOSURE	AC PAVING
ALA	24	C24CC	10-24-05 - 10-26-05	20:01 - 05:01	WB CONN/R TO NB 13 PM 5.382 TO 5.382	WESTBOUND FULL CONNECTOR RAMP CLOSURE	AC PAVING

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
ALA	24	C24YB	10-24-05 - 10-26-05	21:01 - 05:01	WB ON FR CALDECOTT LANE PM 5.584 TO 5.584	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24XC	10-24-05 - 10-26-05	20:01 - 06:01	EB OLD TUNNEL RD OFF/R PM 5.645 TO 5.645	EASTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24TB	10-24-05 - 10-26-05	20:01 - 06:01	WB OFF TO CALDECOTT LN PM 5.682 TO 5.682	WESTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	24	C24BD	10-24-05 - 10-26-05	22:01 - 06:01	EB ON FR FRONTAGE RD PM 5.732 TO 5.732	EASTBOUND FULL RAMP CLOSURE	AC PAVING
ALA	84	P84FA	10-20-05 - 11-25-05	09:01 - 23:45	(PERALTA BLVD) JSO PARISH AVE/PARISH CIRCLE TO FREMONT BLVD PM 8.58 TO 8.48	SOUTHBOUND LONG-TERM SIDEWALK, RIGHT SHOULDER	CURB/GUTTER/SIDE WALK/DRIVEWAY
ALA	185	C185BA	10-24-05 - 10-26-05	22:01 - 05:30	(MISSION BLVD) B ST TO (INTERNATIONAL BLVD) 86TH AVE PM 0.29 TO 7.93	NORTHBOUND #2 OF 2 LANES, RIGHT SHOULDER	DRAINAGE/IMPROV EMENTS
ALA	185	C185CA	10-24-05 - 10-26-05	22:01 - 05:30	(INTERNATIONAL BLVD) 93RD AVE TO (MISSION BLVD) GRACE ST PM 7.52 TO 0.55	SOUTHBOUND #2 OF 2 LANES, RIGHT SHOULDER	DRAINAGE/IMPROV EMENTS
ALA	262	C262BA	10-23-05 - 10-26-05	20:01 - 06:01	NB WEST WARREN AVE ON/R PM 0.045 TO 0.045	NORTHBOUND FULL RAMP CLOSURE	K-RAIL PLACE/REMOVE
ALA	262	C262AA	08-19-05 - 11-30-05	23:01 - 23:45	(MISSION BLVD) SB CONN/R TO SB 880 PM 0.065 TO 0.065	SOUTHBOUND LONG-TERM #3 OF 3 LANES	K-RAIL PLACEMENT
ALA	580	C580AA	10-24-05 - 10-26-05	23:01 - 04:01	EB CONN/R TO EB 24 PM 45.581 TO 45.581	EASTBOUND FULL CONNECTOR RAMP CLOSURE	AC PAVING
ALA	680	C680GB	10-24-05 - 10-26-05	22:01 - 04:01	JCT 262 (MISSION BLVD) U/C TO DURHAM RD/AUTOMALL PKWY O/C PM 2.382 TO 4.015	NORTHBOUND #3 OF 3 LANES, RIGHT SHOULDER	K-RAIL PLACE/REMOVE
ALA	680	C680FB	10-24-05 - 10-26-05	23:01 - 06:01	NB ON FR NB MISSION BLVD (LOOP) PM 2.532 TO 2.532	NORTHBOUND FULL RAMP CLOSURE	K-RAIL PLACE/REMOVE
ALA	680	C680WA	10-24-05 - 10-26-05	19:01 - 05:01	SB WASHINGTON BLVD OFF/R PM 5.501 TO 5.501	SOUTHBOUND FULL RAMP CLOSURE	STRIPING
ALA	680	C680PA	10-24-05 - 10-26-05	22:01 - 04:01	PALM AVE O/C TO WASHINGTON BLVD O/C PM 5.906 TO 5.372	SOUTHBOUND #4 OF 4 LANES	STRIPING
ALA	880	C880AA	10-23-05 - 10-25-05	23:01 - 05:01	NB DIXON LANDING RD ON/R TO NB JCT NB 262 (MISSION BLVD) PM 0.051 TO 1.922	NORTHBOUND #3 OF 3 LANES	K-RAIL PLACE/REMOVE
ALA	880	C880YA	10-23-05 - 10-26-05	23:01 - 05:01	NB CONN/R TO NB 262 (MISSION BLVD) PM 1.921 TO 1.921	NORTHBOUND FULL CONNECTOR RAMP CLOSURE	K-RAIL PLACE/REMOVE

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
ALA	880	C880VA	10-24-05 - 10-25-05	00:01 - 05:01	NB JCT NB 262 (MISSION BLVD) TO NB JCT SB 262 (MISSION BLVD) PM 1.922 TO 2.431	NORTHBOUND #3 OF 3 LANES	K-RAIL PLACE/REMOVE
ALA	880	C880IB	10-23-05 - 10-26-05	19:01 - 06:01	SB WEST WARREN AVE OFF/R PM 2.401 TO 2.401	SOUTHBOUND FULL RAMP CLOSURE	K-RAIL PLACE/REMOVE
ALA	880	C880DB	10-23-05 - 10-26-05	23:01 - 05:01	SB CONN/R TO NB 262 (MISSION BLVD)/WEST WARREN AVE ON/R PM 2.531 TO 2.531	SOUTHBOUND FULL CONNECTOR RAMP CLOSURE	K-RAIL PLACE/REMOVE
ALA	880	C880EB	10-23-05 - 10-26-05	23:01 - 05:01	SB FREMONT BLVD (SOUTH)/CUSHING PKWY ON/R TO SB WEST WARREN AVE OFF/R PM 3.091 TO 2.401	SOUTHBOUND #3 OF 3 LANES	K-RAIL PLACE/REMOVE
CC	4	C4OA	10-24-05 - 10-26-05	23:01 - 05:01	BAILEY RD U/C TO EB RAILROAD AVE ON/R PM 20.102 TO 23.161	EASTBOUND FULL HIGHWAY CLOSURE	STRIPING
CC	4	C4VA	10-24-05 - 10-26-05	22:01 - 05:01	EB BAILEY RD ON/R PM 20.294 TO 20.294	EASTBOUND FULL RAMP CLOSURE	STRIPING
CC	4	C4ZA	10-24-05 - 10-26-05	22:01 - 05:01	EB RAILROAD AVE OFF/R PM 22.877 TO 22.877	EASTBOUND FULL RAMP CLOSURE	STRIPING
CC	4	C4CB	10-24-05 - 10-26-05	22:01 - 05:01	EB RAILROAD AVE ON/R PM 23.161 TO 23.161	EASTBOUND FULL RAMP CLOSURE	STRIPING
CC	4	C4BA	10-24-05 - 10-26-05	23:45 - 06:01	SOMERSVILLE RD U/C TO A ST/LONE TREE WAY U/C PM 26.007 TO 27.79	EASTBOUND #2 OF 2 LANES	STRIPING
CC	4	C4AA	10-24-05 - 10-26-05	22:01 - 04:01	A ST/LONE TREE WAY U/C TO SOMERSVILLE RD U/C PM 27.79 TO 26.007	WESTBOUND #2 OF 2 LANES	STRIPING
CC	4	C4DA	10-24-05 - 10-26-05	22:01 - 06:01	A ST/LONE TREE WAY U/C TO OAKLEY RD O/C PM 27.79 TO 31.011	EASTBOUND #2 OF 2 LANES	STRIPING
CC	4	C4IA	10-24-05 - 10-26-05	23:01 - 06:01	EB HILLCREST AVE OFF/R PM 28.751 TO 28.751	EASTBOUND FULL RAMP CLOSURE	STRIPING
CC	4	C4EA	10-24-05 - 10-26-05	21:01 - 03:01	WB HILLCREST AVE ON/R PM 28.759 TO 28.759	WESTBOUND FULL RAMP CLOSURE	STRIPING
CC	4	C4JA	10-24-05 - 10-26-05	20:01 - 06:01	EB HILLCREST AVE ON/R PM 29.094 TO 29.094	EASTBOUND FULL RAMP CLOSURE	STRIPING
CC	4	C4GA	10-24-05 - 10-26-05	19:01 - 05:01	WB HILLCREST AVE OFF/R PM 29.104 TO 29.104	WESTBOUND FULL RAMP CLOSURE	STRIPING

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
CC	4	C4CA	10-24-05 - 10-26-05	22:01 - 04:01	OAKLEY RD O/C TO A ST/LONE TREE WAY U/C PM 31.011 TO 27.79	WESTBOUND #2 OF 2 LANES	STRIPING
CC	80	C80VF	09-25-05 - 11-25-05	02:01 - 00:01	EB OFF TO CROCKETT PM 13.48 TO 13.48	EASTBOUND LONG-TERM FULL RAMP CLOSURE	CONSTRUCTION
CC	80	C80ND	09-25-05 - 11-25-05	02:01 - 00:01	EB ON FR CROCKETT PM 13.707 TO 13.707	EASTBOUND LONG-TERM FULL RAMP CLOSURE	CONSTRUCTION
CC	24	C24FD	10-24-05 - 10-26-05	21:15 - 04:15	BORE 2 CLOSED CALDCOTT TUNNEL TO 2 BORES ALWAYS OPEN PM 0.653 TO 5.645	WESTBOUND FULL HIGHWAY CLOSURE	CONSTRUCTION
MRN	101	C101AB	10-24-05 - 10-26-05	20:01 - 06:01	V/L NB ON FR WB TAMALPIAS DR TO 580/101 SEP PM 7.505 TO 9.96	NORTHBOUND #1, #2 OF 3 LANES	CONSTRUCTION
MRN	101	C101CB	10-24-05 - 10-26-05	19:01 - 05:01	V/L SB ANDERSON DR OFF/R TO SB TAMALPAIS DR OFF/R PM 9.86 TO 7.485	SOUTHBOUND #2, #3 OF 3 LANES	CONCRETE WORK
MRN	101	C101EC	10-24-05 - 10-26-05	19:01 - 05:01	SEG NB OFF TOWB SIR FRAN PM 8.587 TO 8.587	NORTHBOUND FULL RAMP CLOSURE	DRILLING - VERTICAL
MRN	101	C101KB	10-24-05 - 10-26-05	22:01 - 05:01	WB SFDB AT EXIT NB 101 ON-RAMP SEG SB OFF TO WB SIR FRAN TO SB 101 OFF-RAMP AT SFDB SB OFF TO SIR FRANCIS DRAKE BLVD PM 8.74 TO 8.865	SOUTHBOUND #1, #2 OF 3 LANES (ON LOCAL CROSS-STREET)	CONCRETE WORK
MRN	101	C101HB	10-24-05 - 10-26-05	22:01 - 05:01	EB SFDB JEO EXIT TO SB 101 ON-RAMP SEG SB OFF TO EB SIR FRAN TO NB 101 OFF-RAMP AT SFDB SB OFF TO SIR FRANCIS DRAKE BLVD PM 8.741 TO 8.865	SOUTHBOUND #1, #2 OF 3 LANES (ON LOCAL CROSS-STREET)	CONCRETE WORK
NAP	121	P121BA	10-13-05 - 11-04-05	21:01 - 23:45	(NAPA RD DR) JWO STANLY LN PM 4.26 TO 4.26	EASTBOUND LONG-TERM LEFT TURN	CONSTRUCTION
SC	9	C9BA	08-15-05 - 12-31-05	17:01 - 17:01	3/4 MI N/OF SARATOGA GAP/JCT SR35 TO 1 MI N/OF PM 0 TO 0	BOTH DIRECTIONS LONG-TERM ONE-WAY TRAFFIC CONTROL	RETAINING WALL
SC	9	C9AA	10-24-05 - 10-25-05	06:01 - 18:01	BOOKER CREEK TO MCELROY CRK PM 3.61 TO 4.85	BOTH DIRECTIONS ONE-WAY TRAFFIC CONTROL	K-RAIL PLACEMENT

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
SC	17	C17AA	10-24-05 - 10-26-05	22:01 - 05:01	V/L CAMDEN AVE/SAN TOMAS EXY U/C BRG TO HAMILTON AVE OC PM 10.498 TO 12.336	NORTHBOUND #1, #2 OF 3 LANES	K-RAIL PLACE/REMOVE
SC	17	C17DA	10-24-05 - 10-26-05	23:01 - 06:01	V/L HAMILTON AVE OC TO CAMDEN AVE/SAN TOMAS EXY U/C BRG PM 12.336 TO 10.498	SOUTHBOUND #1, #2 OF 3 LANES	K-RAIL PLACE/REMOVE
SC	82	P82XA	10-23-05 - 10-26-05	22:01 - 06:01	V/L YUBA DR TO GRANT RD-ALVISO RTE 237 PM 19.092 TO 19.134	NORTHBOUND #2, #3 OF 3 LANES	POTHOLING UTILITIES
SC	82	P82MB	10-24-05 - 10-26-05	21:01 - 05:01	(EL CAMINO REAL) GALVEZ ST/EMBARCADERO RD TO ENCINA AVE PM 25.45 TO 25.582	NORTHBOUND #1 OF 3 LANES, MEDIAN	MANHOLE WORK
SC	85	C85HA	10-24-05 - 10-26-05	20:01 - 05:01	V/L ALMADEN EXPWY UC TO CAMDEN AVE UC PM 6.136 TO 8.109	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85CC	10-24-05 - 10-26-05	22:01 - 05:01	V/L BASCOM AVE OC TO UNION AVE OC PM 10.231 TO 9.277	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85ZA	10-24-05 - 10-26-05	20:01 - 05:01	V/L JCT 17/85 TO WINCHESTER BL OC PM 10.498 TO 10.997	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85GC	10-24-05 - 10-26-05	20:01 - 05:01	V/L WINCHESTER BL OC TO JCT 17/85 PM 10.997 TO 10.498	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85UB	10-24-05 - 10-26-05	20:01 - 05:01	V/L CAMDEN AVE UC TO ALMADEN EXPWY UC PM 8.109 TO 6.136	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85EB	10-24-05 - 10-26-05	20:01 - 05:01	V/L WINCHESTER BL OC TO SARATOGA AVE UC PM 10.997 TO 13.684	NORTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85IB	10-24-05 - 10-26-05	20:01 - 05:01	V/L SARATOGA AVE UC TO SARATOGA/SUNNYVALE RD O/C PM 13.684 TO 15.867	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85NC	10-24-05 - 10-26-05	20:01 - 05:01	V/L SARATOGA AVE UC TO WINCHESTER BL OC PM 13.684 TO 10.997	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
SC	85	C85MB	10-24-05 - 10-26-05	19:01 - 05:01	V/L SARATOGA/SUNNYVALE RD O/C TO STEVENS CRK BLVD U/C BRG PM 15.867 TO 18.346	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85XC	10-24-05 - 10-26-05	20:01 - 05:01	V/L SARATOGA/SUNNYVALE RD O/C TO SARATOGA AVE UC PM 15.867 TO 13.684	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85OB	10-24-05 - 10-26-05	21:01 - 05:01	V/L STEVENS CRK BLVD U/C BRG TO RTE 85/280 SEP PM 18.346 TO 18.413	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85ZC	10-24-05 - 10-26-05	20:01 - 05:01	V/L STEVENS CRK BLVD U/C BRG TO SARATOGA/SUNNYVALE RD O/C PM 18.346 TO 15.867	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85BD	10-24-05 - 10-26-05	21:01 - 05:01	V/L RTE 85/280 SEP TO STEVENS CRK BLVD U/C BRG PM 18.413 TO 18.346	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85AA	10-24-05 - 10-26-05	22:01 - 05:01	NB CONN/R TO NB 101 PM 23.924 TO 23.924	NORTHBOUND FULL CONNECTOR RAMP CLOSURE	K-RAIL PLACE/REMOVE
SC	85	C85RA	10-24-05 - 10-26-05	20:01 - 05:01	V/L GUADALUPE RIVER BRG TO ALMADEN EXPWY UC PM 5.899 TO 6.136	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85SB	10-24-05 - 10-26-05	20:01 - 05:01	V/L ALMADEN EXPWY UC TO GUADALUPE RIVER BRG PM 6.136 TO 5.899	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	85	C85NA	10-24-05 - 10-26-05	20:01 - 05:01	V/L CAMDEN AVE UC TO UNION AVE OC PM 8.109 TO 9.277	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85WA	10-24-05 - 10-26-05	20:01 - 05:01	V/L UNION AVE OC TO BASCOM AVE OC PM 9.277 TO 10.231	NORTHBOUND #1, #2 OF 3 LANES	STRIPING
SC	85	C85YB	10-24-05 - 10-26-05	21:01 - 05:01	V/L UNION AVE OC TO CAMDEN AVE UC PM 9.277 TO 8.109	SOUTHBOUND #1, #2 OF 3 LANES	GRIND & PAVE
SC	87	C87VA	10-24-05 - 10-26-05	23:01 - 05:01	INT W/ NB RTE 85 RAMPS TO NB ON FR ALMA VIA LELONG ST PM 0.079 TO 4.364	NORTHBOUND #1 OF 2 LANES	UNDERGROUND EXCAVATION
SC	87	C87XA	10-24-05 - 10-26-05	23:01 - 05:01	NB ON FR CURTNER AVE PM 3.066 TO 3.066	NORTHBOUND FULL RAMP CLOSURE	K-RAIL PLACEMENT

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
SC	87	C87IA	10-25-05 - 10-25-05	00:01 - 05:01	SB OFF TO ALMADEN EXPWY PM 3.478 TO 3.478	SOUTHBOUND FULL RAMP CLOSURE	UNDERGROUND EXCAVATION
SC	87	C87JA	10-25-05 - 10-25-05	00:01 - 05:01	W ALMA AVE U/C TO SB OFF TO ALMADEN EXPWY PM 4.059 TO 3.478	SOUTHBOUND FULL HIGHWAY CLOSURE	UNDERGROUND EXCAVATION
SC	87	C87YA	10-24-05 - 10-26-05	23:01 - 05:01	NB ON FR ALMA VIA LELONG ST PM 4.364 TO 4.364	NORTHBOUND FULL RAMP CLOSURE	PILE DRIVING
SC	87	C87GA	10-25-05 - 10-25-05	00:01 - 05:01	V/L WILLOW ST VIADUCT TO BRANHAM LN O/C PM 4.51 TO 0.723	SOUTHBOUND #1, #2 OF 2 LANES	UNDERGROUND EXCAVATION
SC	87	C87TA	09-12-05 - 10-17-06	00:01 - 00:01	VIRGINIA ST O/C TO NB ON FR JULIAN ST PM 4.857 TO 6.269	NORTHBOUND LONG-TERM FULL HIGHWAY CLOSURE	CONSTRUCTION
SC	87	C87VB	10-24-05 - 10-25-05	00:01 - 05:01	NB CONN/R TO NB 280 PM 4.994 TO 4.994	NORTHBOUND FULL CONNECTOR RAMP CLOSURE	FALSEWORK
SC	87	C87GB	10-24-05 - 10-25-05	00:01 - 06:01	SB OFF TO PARK AVE TO SB ON FR AUZERAIS AVE/DELMAS AVE PM 5.67 TO 5.258	SOUTHBOUND FULL HIGHWAY CLOSURE	FALSEWORK
SC	87	C87BB	10-23-05 - 10-26-05	23:01 - 06:01	SB ON FR EB JULIAN ST PM 6.025 TO 6.025	SOUTHBOUND FULL RAMP CLOSURE	FALSEWORK
SC	87	C87EB	10-23-05 - 10-26-05	23:01 - 05:01	SB OFF TO JULIAN ST TO JCT 280/87 SEP PM 6.337 TO 5.156	SOUTHBOUND AUXILIARY LANE	FALSEWORK
SC	87	C87IB	10-24-05 - 10-25-05	00:01 - 06:01	SB OFF TO JULIAN ST TO SB OFF TO PARK AVE PM 6.337 TO 5.67	SOUTHBOUND FULL HIGHWAY CLOSURE	FALSEWORK
SC	101	C101YA	10-23-05 - 10-26-05	18:01 - 16:01	SB ON FRM E SAN MARTIN PM 12.32 TO 12.32	SOUTHBOUND FULL RAMP CLOSURE	GRIND & PAVE
SC	101	C101VA	10-23-05 - 10-26-05	19:01 - 14:01	SB OFF TO E SAN MARTIN PM 12.642 TO 12.642	SOUTHBOUND FULL RAMP CLOSURE	GRIND & PAVE
SC	101	C101LA	10-24-05 - 10-26-05	19:01 - 05:01	NB ON FRM TENNANT AVE PM 15.21 TO 15.21	NORTHBOUND FULL RAMP CLOSURE	GRIND & PAVE
SC	101	C101TA	10-24-05 - 10-26-05	19:01 - 05:01	NB ON FRM E DUNNE AVE PM 16.175 TO 16.175	NORTHBOUND FULL RAMP CLOSURE	GRIND & PAVE
SC	101	C101RD	10-24-05 - 10-26-05	22:01 - 05:01	V/L MOFFETT BLVD O/C TO MIDDLEFIELD RD O/C PM 47.891 TO 48.974	NORTHBOUND #1, #4, #3, #2 OF 4 LANES	CONSTRUCTION
SC	101	C101YC	10-24-05 - 10-26-05	20:01 - 05:01	NB OFF TO WB MOFFETT BLVD PM 47.934 TO 47.934	NORTHBOUND FULL RAMP CLOSURE	CONSTRUCTION

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
SC	101	C101ND	10-24-05 - 10-26-05	22:01 - 05:01	SB ON FR NB SHORELINE BLVD PM 48.461 TO 48.461	SOUTHBOUND FULL RAMP CLOSURE	CONSTRUCTION
SC	101	C101BD	10-24-05 - 10-26-05	22:01 - 05:01	NB ON FR NB SHORELINE BLVD (LOOP) PM 48.584 TO 48.584	NORTHBOUND FULL RAMP CLOSURE	FALSEWORK
SC	101	C101XF	10-24-05 - 10-25-05	22:01 - 08:01	SB ON FR SB SHORELINE BLVD PM 48.621 TO 48.621	SOUTHBOUND PARTIAL RAMP CLOSURE (#1 OF 2 LANES)	CONSTRUCTION
SC	101	C101ZF	10-24-05 - 10-25-05	22:01 - 08:01	SB OFF TO SB SHORELINE BLVD PM 48.691 TO 48.691	SOUTHBOUND PARTIAL RAMP CLOSURE (#1 OF 2 LANES)	ROADWAY CONSTRUCTION
SC	101	C101ED	10-24-05 - 10-26-05	22:01 - 05:01	NB ON FR SB SHORELINE BLVD (DIAG RAMP) PM 48.864 TO 48.864	NORTHBOUND FULL RAMP CLOSURE	FALSEWORK
SC	101	C101IC	10-24-05 - 10-26-05	23:01 - 05:01	V/L MIDDLEFIELD RD O/C TO MOFFETT BLVD O/C PM 48.974 TO 47.891	SOUTHBOUND #1, #2, #4, #3 OF 4 LANES	CONSTRUCTION
SC	101	C101VC	10-25-05 - 10-25-05	00:01 - 05:01	MIDDLEFIELD RD O/C TO MOFFETT BLVD O/C PM 48.974 TO 47.891	SOUTHBOUND FULL HIGHWAY CLOSURE	DEMOLITION
SC	130	C130AA	07-20-05 - 12-30-05	00:01 - 00:01	SUNSET AVE TO SILVER CREEK BRG PM 0.822 TO 0.749	WESTBOUND LONG-TERM #2 OF 2 LANES, RIGHT SHOULDER	LONG-TERM BEHIND K-RAIL
SC	152	C152CA	10-24-05 - 10-26-05	22:01 - 04:01	MILLER SLOUGH BRG TO END LLAGAS CRK BRG PM 10.808 TO 11.344	BOTH DIRECTIONS ONE-WAY TRAFFIC CONTROL	K-RAIL PLACEMENT
SC	237	C237AA	10-23-05 - 10-24-05	21:01 - 05:01	EB ON FR GRT AMERCA PKWY TO JSO N FIRST ST O/C PM 6.177 TO 6.866	EASTBOUND AUXILIARY LANE	CONSTRUCTION
SC	237	C237CA	10-23-05 - 10-24-05	22:01 - 05:01	EB ON FR GRT AMERCA PKWY PM 6.177 TO 6.177	EASTBOUND FULL RAMP CLOSURE	CONSTRUCTION
SC	280	C280DA	10-25-05 - 10-25-05	00:01 - 05:01	NB CONN/R TO SB 87 PM 2.365 TO 2.365	NORTHBOUND FULL CONNECTOR RAMP CLOSURE	STRIPING
SC	280	C280HA	10-23-05 - 10-26-05	21:01 - 05:01	V/L NB & SB CONN/R TO NB 87 PM 2.502 TO 2.502	#1, #2 OF 3 LANES	FALSEWORK
SC	280	C280FA	10-25-05 - 10-25-05	00:01 - 05:01	SB CONN/R TO SB 87 PM 2.699 TO 2.699	SOUTHBOUND FULL CONNECTOR RAMP CLOSURE	STRIPING
SC	680	C680FA	10-24-05 - 10-26-05	22:01 - 04:01	V/L CALERA CREEK BRG TO END JACKLIN RD UC BRG PM 9.27 TO 8.528	SOUTHBOUND #3, #4 OF 4 LANES	AC PAVING

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
SF	80	C80QD	10-24-05 - 10-26-05	23:45 - 06:01	V/L NB/SB JCT US/101 TO EB OFF TO 4TH/BRYANT PM 3.786 TO 4.931	EASTBOUND #1, #3, #2 OF 3 LANES	BRIDGE RETROFIT
SF	80	C80WD	10-25-05 - 10-25-05	00:45 - 06:01	FULL NB/SB JCT US/101 TO EB OFF TO 4TH/BRYANT PM 3.786 TO 4.931	EASTBOUND FULL HIGHWAY CLOSURE	BRIDGE RETROFIT
SF	80	C80KE	10-24-05 - 10-26-05	21:45 - 06:01	EB ON FR 8TH ST-BRYANT PM 4.517 TO 4.517	EASTBOUND FULL RAMP CLOSURE	BRIDGE RETROFIT
SF	80	C80KD	10-24-05 - 10-26-05	22:45 - 05:01	WB OFF TO 5TH ST/HARRISON ST PM 5.044 TO 5.044	WESTBOUND FULL RAMP CLOSURE	BRIDGE RETROFIT
SF	80	C80HE	10-24-05 - 10-26-05	21:45 - 06:01	EB ON FR 5TH ST/BRYANT ST PM 5.045 TO 5.045	EASTBOUND FULL RAMP CLOSURE	BRIDGE RETROFIT
SF	80	C80OA	10-24-05 - 10-26-05	23:45 - 06:01	V/L EB ON FR 5TH ST/BRYANT ST TO EB FIRST ST/HARRISON ST ON/R PM 5.045 TO 5.564	EASTBOUND #1, #3, #2 OF 3 LANES	BRIDGE RETROFIT
SF	80	C80BD	10-24-05 - 10-26-05	22:45 - 05:01	WB OFF TO FREMONT ST PM 5.474 TO 5.474	WESTBOUND FULL RAMP CLOSURE	BRIDGE RETROFIT
SF	80	C80CE	10-25-05 - 10-25-05	00:45 - 05:01	FULL WB OFF TO FREMONT ST TO WB 4TH ST/HARRISON ST ON/R PM 5.474 TO 4.914	WESTBOUND FULL HIGHWAY CLOSURE	BRIDGE RETROFIT
SF	80	C80VB	10-24-05 - 10-26-05	22:45 - 05:01	V/L WB OFF TO FREMONT ST TO WB 4TH ST/HARRISON ST ON/R PM 5.474 TO 4.914	WESTBOUND #1, #4, #2, #3 OF 4 LANES	BRIDGE RETROFIT
SF	80	C80VC	10-24-05 - 10-26-05	19:45 - 06:01	EB ON FR STERLING ST PM 5.494 TO 5.494	EASTBOUND FULL RAMP CLOSURE	BRIDGE RETROFIT
SF	80	C80IC	10-23-05 - 10-26-05	22:45 - 14:01	EB ESSEX ST ON/R PM 5.542 TO 5.542	EASTBOUND FULL RAMP CLOSURE	BRIDGE RETROFIT
SF	80	C80QC	10-24-05 - 10-26-05	22:45 - 07:01	EB FIRST ST/HARRISON ST ON/R PM 5.564 TO 5.564	EASTBOUND FULL RAMP CLOSURE	BRIDGE RETROFIT
SF	80	C80UA	10-24-05 - 10-26-05	19:45 - 05:01	V/L WB ON FR TREASURE ISLAND TO WB OFF TO FREMONT ST PM 7.674 TO 5.474	WESTBOUND #1, #4, #5, #3, #2 OF 5 LANES	BRIDGE RETROFIT
SF	101	C101PF	10-24-05 - 10-25-05	10:01 - 17:01	WEBSTER ST TO END LOMBARD ST/BEGIN VAN NESS AVE (SB) PM 7.246 TO 6.7122	SOUTHBOUND #3 OF 3 LANES	ELECTRICAL

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
SF	280	P280DB	10-23-05 - 10-26-05	19:01 - 05:01	ON EB CESAR CHAVEZ/ARMY ST UNDER 280 TO BETWEEN MISSISSIPPI ST & INDIANA ST PM 5.761 TO 5.761	BOTH DIRECTIONS #3 OF 3 LANES, RIGHT SHOULDER (ON LOCAL CROSS-STREET)	POTHOLING UTILITIES
SF	280	P280TA	10-23-05 - 10-26-05	19:01 - 05:01	TRAF DIVT'D UNDER 280 ON EVANS AVE TO BETWEEN RANKIN ST & TOLAND ST PM 20.418 TO 20.881	BOTH DIRECTIONS #1 OF 1 LANE, RIGHT SHOULDER (ON LOCAL CROSS-STREET)	PG&E TRANSMISSION LINE
SM	1	C1BA	10-24-05 - 10-26-05	19:01 - 07:01	GRAY WHALE COVE PARKING TO DEVIL'S SLIDE PM 37.928 TO 38.95	BOTH DIRECTIONS ONE-WAY TRAFFIC CONTROL	RETAINING WALL
SM	35	P35JA	10-23-05 - 10-24-05	21:01 - 05:01	(SKYLINE BL) JNO N JCT 92 N JCT 92/ 280 TO JSO BUNKER HILL RD PM 21.72 TO 22.602	BOTH DIRECTIONS FULL HIGHWAY CLOSURE	PG&E TRANSMISSION LINE
SM	35	P35JA	10-24-05 - 10-26-05	20:01 - 05:01	(SKYLINE BL) JNO N JCT 92 N JCT 92/ 280 TO JSO BUNKER HILL RD PM 21.72 TO 22.602	BOTH DIRECTIONS FULL HIGHWAY CLOSURE	PG&E TRANSMISSION LINE
SM	82	C82GB	10-23-05 - 10-26-05	22:01 - 07:01	V/L NB CONN/R TO WB 380 TO SNEATH LANE PM 18.966 TO 19.209	NORTHBOUND #1, #3, #2 OF 3 LANES	DEMOLITION
SM	82	C82JB	10-23-05 - 10-26-05	22:01 - 07:01	V/L SNEATH LANE TO SB CONN/R TO WB 380 PM 19.209 TO 19.146	SOUTHBOUND #1, #2, #3 OF 3 LANES	DEMOLITION
SM	280	P280GA	10-23-05 - 10-26-05	21:01 - 05:01	V/L ON EB SAN BRUNO AVE TO JWO TO JEO 280 O/C PM 20.418 TO 20.881	BOTH DIRECTIONS #1, #2 OF 2 LANES, RIGHT SHOULDER (ON LOCAL CROSS-STREET)	PG&E TRANSMISSION LINE
SM	380	C380AA	10-25-05 - 10-25-05	00:01 - 05:01	WB CONN/R TO 82 PM 5.628 TO 5.628	WESTBOUND FULL CONNECTOR RAMP CLOSURE	ELECTRICAL
SM	380	P380CA	10-24-05 - 10-25-05	09:01 - 17:01	V/L ON SB HUNTINGTON AVE TO UNDER EB/WB 380 PM 5.984 TO 5.984	BOTH DIRECTIONS #1, #2 OF 2 LANES, RIGHT SHOULDER (ON LOCAL CROSS-STREET)	POTHOLING UTILITIES
SOL	29	C29CA	10-24-05 - 10-25-05	19:01 - 13:01	V/L JCT 37 (MARINE WORLD PKWY) TO MEADOWS DRIVE PM 4.725 TO 5.37	NORTHBOUND #1, #2 OF 2 LANES	AC PAVING

Caltrans Afternoon Media Lane Closure Report

10/24/2005

CO	RTE	CLOSURE #	DATE	TIME	LOCATION	IMPACT	PURPOSE
SOL	29	C29UA	10-24-05 - 10-25-05	19:01 - 13:01	V/L MEADOWS DRIVE TO JCT 37 (MARINE WORLD PKWY) PM 5.37 TO 4.725	SOUTHBOUND #1, #2 OF 2 LANES	AC PAVING
SOL	37	C37FA	10-24-05 - 10-25-05	21:01 - 06:01	V/L JCT 29 (SONOMA BLVD) TO OFF RAMP TO FAIRGROUNDS DR PM 9.527 TO 11.093	EASTBOUND #1, #2 OF 2 LANES	AC PAVING
SOL	37	C37AA	10-24-05 - 10-25-05	21:01 - 06:01	V/L OFF RAMP TO FAIRGROUNDS DR TO JCT 29 (SONOMA BLVD) PM 11.093 TO 9.527	WESTBOUND #1, #2 OF 2 LANES	AC PAVING
SOL	80	P80DA	10-24-05 - 10-25-05	05:01 - 19:01	AIRBASE PKWY O/C TO EB N TEXAS ST OFF/R PM 19.176 TO 20.795	EASTBOUND RIGHT SHOULDER	SURVEYS
SOL	80	C80SE	10-25-05 - 10-25-05	06:01 - 13:01	V/L EB ON FR SB ALLISON DR (LOOP) TO EB CONN/R TO NB 505/NUT TREE OFF/R PM 27.12 TO 28.002	EASTBOUND #1, #5, #4 OF 5 LANES	CONSTRUCTION
SOL	80	C80AA	08-31-05 - 11-29-05	22:01 - 05:01	WB ON FR LEISURE TOWN TO LEISURE TOWN RD O/C PM 29.867 TO 29.859	WESTBOUND LONG-TERM FULL RAMP CLOSURE	ROADWAY CONSTRUCTION
SON	12	P12AA	10-24-05 - 10-25-05	08:01 - 16:01	(BROADWAY) FISHER LN TO SPECHT RD PM 38.96 TO 39.19	BOTH DIRECTIONS ONE-WAY TRAFFIC CONTROL	SEWER MAINS
SON	101	C101SA	10-24-05 - 10-26-05	20:01 - 05:01	CORONA ROAD OC TO LYNCH CREEK BRIDGE PM 6.825 TO 5.23	SOUTHBOUND #1 OF 2 LANES	MEDIAN DEMO & RECONSTRUCT

Total Number of Closures: **150**