

SAN PABLO AVENUE

ROADWAY REHABILITATION PROJECT

March 2005

Schedule Update Notice for Alameda County Portion of the Project

Driveway and Sidewalk Work on the West Side of San Pablo Avenue Expected to Begin in April 2005

The sidewalk and driveway improvements on the east side of San Pablo Avenue from 35th Street in Oakland to Bancroft Way in Berkeley are expected to be completed by mid-April 2005. After this work is finished, the contractor will then begin work on the west side of San Pablo Avenue at Bancroft Way and progress south to 35th Street.

In May or June 2005, a second crew will resume the sidewalk and driveway improvements on the east side of San Pablo Avenue from Bancroft Way

to the Contra Costa County Line and then progress south on the west side of the street towards Bancroft Way.

Roadway Improvements on San Pablo Avenue Expected to Begin in May or June 2005

Targeted for mid-April 2005, the initial roadway activities will include lowering the existing manholes and preparing the roadway for grinding work. Minimal traffic control is required for this preparation stage. In May or June 2005, the grinding and paving operations in the northbound lane of San Pablo Avenue will start at 35th Street and progress north to Bancroft Way. Work will then move

to the southbound lane and progress south to 35th Street. Once this section of the road is complete, the roadway work will continue from Bancroft Way to the Contra Costa/Alameda County borderline.

An additional notice will be mailed prior to the roadway work with information on what to expect during roadway construction activities. Please note that sidewalk and driveway improvements are expected to begin on the Contra Costa portion of San Pablo Avenue starting in April 2005 near the El Cerrito borderline at Albany progressing north.

APPROXIMATE SCHEDULE

April 2005

ALAMEDA COUNTY:

Sidewalk and driveway work complete from 35th Street to Bancroft Way on the east side of San Pablo Avenue

Sidewalk and driveway work begins on west side of San Pablo Avenue from Bancroft Way to 35th Street

CONTRA COSTA COUNTY:

Sidewalk and driveway work begins on the east side of San Pablo Avenue at the El Cerrito/Albany city borderline

May/June 2005

ALAMEDA COUNTY:

Second crew resumes sidewalk and driveway work on east side of San Pablo Avenue from Bancroft Way to the Alameda/Contra Costa County borderline

Roadway work begins at 35th Street in the northbound lane progressing north to Bancroft Way

CONTRA COSTA COUNTY:

Roadway work begins at the El Cerrito/Albany city borderline progressing north



We apologize for any inconvenience caused by construction activities and encourage you to contact us with questions, comments, or concerns.

Please call the project hotline (510) 286-1313 or visit our website www.caltrans.gov/sanpabloave



State of California
Department of Transportation, District 4
111 Grand Avenue
Oakland, CA 94623-0660

FIRST-CLASS MAIL
US POSTAGE
PAID
SAN FRANCISCO, CA
PERMIT NO. 11751

Important Construction Information Inside!