

May 16, 2006
Russian River Bridge update

New Bridge Construction

- Foundation constructors continued to drive and vibrate 40 foot files at several abutments.
- Other piles were vibrated into place, but were prevented from being hammered due to mechanical problems with the hammer.
- Mechanics worked to repair the hammer.

