



**Daily Update**  
April 10

### **Geological Work**

Devil's Slide (post mile 39.14)

- Work on the second test hole continues. Drilling conditions are difficult. A depth of 55 feet was achieved.
- The plan to remove loose rock from above the road continues to be refined. A final design and safety review will take place Tuesday. Rock removal can only take place during dry weather.
- Efforts continue to obtain the necessary Right of Way permit from the landowner that will allow crews to perform work above the roadway.

Pacifica Slide (post mile 39.77)

- Movement continues – see photograph below.



### **Traffic Operations**

- Caltrans staff met with Park Ranger to review trail access in the area. Signs will be posted on trails that are closed.
- Recently fabricated detour signs directing motorists around the closure are being installed.
- Security gates will continue to be locked to restricting access to the site.

### **Other**

- Caltrans staff gave two presentations and answered questions at the City of Pacifica Council Meeting, Monday 4/9/06. The presentations provided information about the road closure situation and the Devil's Slide Tunnels Project. The proceedings were televised.