



**Daily Update**  
April 14

### **Geological Work**

Devil's Slide (post mile 39.14)

- Geologists determined that the area below the rock face is still too dangerous for drilling operations to continue. The plan to remove loose material on the cliff above the road is complete. Work will start Monday morning 4/17/06.



Geologists rappel down the cliff at Devil's Slide to assess slide conditions. A crack is clearly visible just above where the man in the red jacket is standing.

- Preliminary work to build a temporary access road and staging area at the top of the cliff started today.



The "spider" machine begins work at the top of the cliff overlooking the road at Devil's Slide.

#### Slide at Post Mile 39.77

- The first test hole is complete. Measuring instrument installed at 126 feet below the roadway.

#### Slide at Post Mile 40

- Repair work will start next week.

#### **Traffic Operations**

- Installation of detour signs in Pacifica and Half Moon bay is complete.
- Park Ranger has installed signs on trails at McNee Ranch State Park. The majority of trails remain open. Those in the vicinity of Devil's Slide are closed. Please observe trail signs.