

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/23/2012, 9:35 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(016)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	150,000								150,000
R/W									
CON						200,000			200,000
Total	150,000					200,000			350,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	132,795					177,060			309,855
Local Match	17,205								17,205
LSSRP Bond						22,940			22,940
Local AC									
Total	150,000					200,000			350,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	132,795								132,795
Local Match	17,205								17,205
LSSRP Bond									
Local AC									
Total	150,000								150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total	
2292	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			4/28/2010 Reza Fereshtehnejad: Correct previous year funding line. 7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	<div></div>
2292	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			4/28/2010 Reza Fereshtehnejad: BRIDGE NO. 42C0140, W SHIELDS AVE, OVER CALIFORNIA AQUEDUCT, 1 MI WEST OF RUSSELL AVE. LSSRP Seismic Retrofit 10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	<div></div>

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2292	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%			10/22/2008 Reza Fereshtehnejad: moving funds							Total:	-200,000
2292	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53%			10/22/2008 Reza Fereshtehnejad: moving funds from 06/07 to 08/09.							Total:	150,000
2292	HBP	PE		160,000							160,000
	Local Match			40,000							40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						177,060			177,060
Local Match									
LSSRP Bond						22,940			22,940
Local AC									
Total						200,000			200,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292	HBP	CON					-177,060	177,060			
	LSSRP Bond						-22,940	22,940			
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292	HBP	CON				177,060	-177,060				
	LSSRP Bond					22,940	-22,940				
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292	HBP	CON			177,060		-177,060				
	LSSRP Bond				22,940		-22,940				
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2292	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2292	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2292	HBP	CON		177,060	-177,060						
	LSSRP Bond			22,940	-22,940						
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2292	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2292	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2292	HBP	CON	177,060	-442,650							-265,590
	LSSRP Bond		22,940	-57,350							-34,410
Fed. Reimb. Rate: 88.53%      1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.											Total: -300,000
2292	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%											Total: 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0141, N RUSSELL AVE, OVER CALIFORNIA AQUEDUCT, 1.8 MI S/O SHIELDS AVE. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(017)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON						200,000			200,000
Total	200,000					200,000			400,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060					177,060			354,120
Local Match	22,940								22,940
LSSRP Bond						22,940			22,940
Local AC									
Total	200,000					200,000			400,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2293	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	50,000
2293	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%			10/22/2008 Reza Fereshtehnejad: Moving funding.							Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53%      10/22/2008 Reza Fereshtehnejad: moving funds.										Total:	150,000
2293	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						177,060			177,060
Local Match									
LSSRP Bond						22,940			22,940
Local AC									
Total						200,000			200,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293	HBP	CON					-177,060	177,060			
	LSSRP Bond						-22,940	22,940			
Fed. Reimb. Rate: 88.53%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2293	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
2293	HBP	CON				177,060				-177,060	
	LSSRP Bond					22,940				-22,940	
Fed. Reimb. Rate: 88.53%      9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.										Total:	
2293	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%      3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
2293	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2293	HBP	CON			177,060		-177,060				
	LSSRP Bond				22,940		-22,940				
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2293	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2293	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2293	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2293	HBP	CON		177,060	-177,060						
	LSSRP Bond			22,940	-22,940						
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2293	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2293	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2293	HBP	CON		177,060	-442,650						-265,590
	LSSRP Bond			22,940	-57,350						-34,410
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey							Total:	-300,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2293	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0143, NEES AVE, OVER CALIFORNIA AQUEDUCT, NEES AVE, 1 MI E/O I-5. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(018)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON						200,000			200,000
Total	210,000					200,000			410,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913					177,060			362,973
Local Match	24,087								24,087
LSSRP Bond						22,940			22,940
Local AC									
Total	210,000					200,000			410,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913								185,913
Local Match	24,087								24,087
LSSRP Bond									
Local AC									
Total	210,000								210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2294	HBP	PE		53,118							53,118
	Local Match			6,882							6,882
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	60,000
2294	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%			10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53%			10/22/2008 Reza Fereshtehnejad: moving funds.							Total:	150,000
2294	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						177,060			177,060
Local Match									
LSSRP Bond						22,940			22,940
Local AC									
Total						200,000			200,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294	HBP	CON					-177,060	177,060			
	LSSRP Bond						-22,940	22,940			
Fed. Reimb. Rate: 88.53%			3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2294	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2294	HBP	CON				177,060	-177,060				
	LSSRP Bond					22,940	-22,940				
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
2294	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2294	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

**New!**

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2294	HBP	CON			177,060		-177,060				
	LSSRP Bond				22,940		-22,940				
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2294	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2294	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2294	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2294	HBP	CON		177,060	-177,060						
	LSSRP Bond			22,940	-22,940						
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2294	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2294	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2294	HBP	CON		177,060	-442,650						-265,590
	LSSRP Bond			22,940	-57,350						-34,410
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.							Total:	-300,000
2294	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0156, JAYNE AVE, OVER CALIFORNIA AQUEDUCT, 2.5 MI E OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(019)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON						160,000			160,000
Total	200,000					160,000			360,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060					141,648			318,708
Local Match	22,940								22,940
LSSRP Bond						18,352			18,352
Local AC									
Total	200,000					160,000			360,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2295	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2295	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%			10/22/2008 Reza Fereshtehnejad: move funding.							Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%			10/22/2008 Reza Fereshtehnejad: moved the PE funds.							Total:	200,000
2295	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						141,648			141,648
Local Match									
LSSRP Bond						18,352			18,352
Local AC									
Total						160,000			160,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295	HBP	CON					-141,648	141,648			
	LSSRP Bond						-18,352	18,352			
Fed. Reimb. Rate: 88.53%			3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2295	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2295	HBP	CON				141,648	-141,648				
	LSSRP Bond					18,352	-18,352				
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
2295	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2295	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

**New!**

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2295	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2295	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2295	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2295	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2295	HBP	CON		141,648	-141,648						
	LSSRP Bond			18,352	-18,352						
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2295	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2295	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2295	HBP	CON		141,648	-442,650						-301,002
	LSSRP Bond			18,352	-57,350						-38,998
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-340,000
2295	HBP	CON			442,650						442,650
	LSSRP Bond				57,350						57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0159, MT WHITNEY AVE, OVER CALIFORNIA AQUEDUCT, 10.6 MI W OF SH 269. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(020)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	160,000								160,000
R/W									
CON						160,000			160,000
Total	160,000					160,000			320,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	141,648					141,648			283,296
Local Match	18,352								18,352
LSSRP Bond						18,352			18,352
Local AC									
Total	160,000					160,000			320,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	141,648								141,648
Local Match	18,352								18,352
LSSRP Bond									
Local AC									
Total	160,000								160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2296	HBP	PE		8,853							8,853
	Local Match			1,147							1,147
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	10,000
2296	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%			10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	-200,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53%			10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2296	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						141,648			141,648
Local Match									
LSSRP Bond						18,352			18,352
Local AC									
Total						160,000			160,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296	HBP	CON					-141,648	141,648			
	LSSRP Bond						-18,352	18,352			
Fed. Reimb. Rate: 88.53%			3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2296	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2296	HBP	CON				141,648	-141,648				
	LSSRP Bond					18,352	-18,352				
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
2296	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2296	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

**New!**

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2296	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2296	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2296	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2296	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2296	HBP	CON		141,648	-141,648						
	LSSRP Bond			18,352	-18,352						
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2296	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2296	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2296	HBP	CON		141,648	-442,650						-301,002
	LSSRP Bond			18,352	-57,350						-38,998
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: requested funds from the survey.							Total:	-340,000
2296	HBP	CON			442,650						442,650
	LSSRP Bond				57,350						57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0173, MANNING AVE, OVER CALIFORNIA AQUEDUCT, EAST OF DOUGLAS. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(021)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON						160,000			160,000
Total	200,000					160,000			360,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060					141,648			318,708
Local Match	22,940								22,940
LSSRP Bond						18,352			18,352
Local AC									
Total	200,000					160,000			360,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2297	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	50,000
2297	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%			10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53%			10/22/2008 Reza Fereshtehnejad: Moving funds							Total:	150,000
2297	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						141,648			141,648
Local Match									
LSSRP Bond						18,352			18,352
Local AC									
Total						160,000			160,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297	HBP	CON					-141,648	141,648			
	LSSRP Bond						-18,352	18,352			
Fed. Reimb. Rate: 88.53%			3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2297	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2297	HBP	CON				141,648	-141,648				
	LSSRP Bond					18,352	-18,352				
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
2297	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2297	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

**New!**

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2297	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2297	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2297	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2297	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2297	HBP	CON		141,648	-141,648						
	LSSRP Bond			18,352	-18,352						
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2297	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2297	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2297	HBP	CON		141,648	-442,650						-301,002
	LSSRP Bond			18,352	-57,350						-38,998
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-340,000
2297	HBP	CON			442,650						442,650
	LSSRP Bond				57,350						57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0245, W PANOCHE ROAD, OVER CALIFORNIA AQUEDUCT, 2 MI EAST OF FAIRFAX. LSSRP Seismic Retrofit

Fed Proj: BHLSZ-6248(022)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON						160,000			160,000
Total	210,000					160,000			370,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913					141,648			327,561
Local Match	24,087								24,087
LSSRP Bond						18,352			18,352
Local AC									
Total	210,000					160,000			370,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	185,913								185,913
Local Match	24,087								24,087
LSSRP Bond									
Local AC									
Total	210,000								210,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2298	HBP	PE		53,118							53,118
	Local Match			6,882							6,882
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	60,000
2298	HBP	PE		-160,000							-160,000
	Local Match			-40,000							-40,000
Fed. Reimb. Rate: 80.00%			10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53%			10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	150,000
2298	HBP	PE	160,000								160,000
	Local Match		40,000								40,000
Fed. Reimb. Rate: 80.00%										Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						141,648			141,648
Local Match									
LSSRP Bond						18,352			18,352
Local AC									
Total						160,000			160,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298	HBP	CON					-141,648	141,648			
	LSSRP Bond						-18,352	18,352			
Fed. Reimb. Rate: 88.53%			3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2298	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2298	HBP	CON				141,648	-141,648				
	LSSRP Bond					18,352	-18,352				
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.							Total:	
2298	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2298	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

**New!**

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2298	HBP	CON			141,648		-141,648				
	LSSRP Bond				18,352		-18,352				
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 11/12. As requested in September 2010 Survey.							Total:	
2298	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2298	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
2298	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2298	HBP	CON		141,648	-141,648						
	LSSRP Bond			18,352	-18,352						
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2009/10.							Total:	
2298	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2298	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2298	HBP	CON		141,648	-442,650						-301,002
	LSSRP Bond			18,352	-57,350						-38,998
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.							Total:	-340,000
2298	HBP	CON			442,650						442,650
	LSSRP Bond				57,350						57,350
Fed. Reimb. Rate: 88.53%										Total:	500,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0370, CLARKSON AVE, OVER CALIFORNIA AQUEDUCT, 2.0 MI E OF SR 33. LSSRP Seismic Retrofit 4/5/2010: Toll

Credits programmed for PE.

Fed Proj: BHLOZ-6248(023)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON						200,000			200,000
Total	210,000					200,000			410,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000					177,060			387,060
Local Match									
LSSRP Bond						22,940			22,940
Local AC									
Total	210,000					200,000			410,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000								210,000
Local Match									
LSSRP Bond									
Local AC									
Total	210,000								210,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2301	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	60,000
2301	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301	HBP	PE	150,000								150,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2301	HBP	PE	200,000								200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						177,060			177,060
Local Match									
LSSRP Bond						22,940			22,940
Local AC									
Total						200,000			200,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301	HBP	CON					-177,060	177,060			
	LSSRP Bond						-22,940	22,940			
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2301	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2301	HBP	CON				177,060				-177,060	
	LSSRP Bond					22,940				-22,940	
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	
2301	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2301	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2301	HBP	CON			177,060					-177,060	
	LSSRP Bond				22,940					-22,940	
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
2301	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
2301	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
2301	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
2301	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2301	HBP	CON		177,060						-177,060	
	LSSRP Bond			22,940						-22,940	
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.							Total:	
2301	HBP	CON			-177,060					177,060	
	LSSRP Bond				-22,940					22,940	
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2301	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2301	HBP	CON	-177,060	177,060							
	LSSRP Bond		-22,940	22,940							
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2301	HBP	CON	177,060	-442,650							-265,590
	LSSRP Bond		22,940	-57,350							-34,410
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -300,000
2301	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%											Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0371, EL DORADO AVE, OVER CALIFORNIA AQUEDUCT, 1.4 MI S OF SR 145. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(024)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	210,000								210,000
R/W									
CON						200,000			200,000
Total	210,000					200,000			410,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000					177,060			387,060
Local Match									
LSSRP Bond						22,940			22,940
Local AC									
Total	210,000					200,000			410,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	210,000								210,000
Local Match									
LSSRP Bond									
Local AC									
Total	210,000								210,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/30/2010 Tom Glaski: Not ready to ad within 6 months - PE funds moved from FFY 8/9 to 9/10. Phase being advanced with EPSP. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2302	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.							Total:	60,000
2302	HBP	PE		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.							Total:	-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302	HBP	PE	150,000								150,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2302	HBP	PE	200,000								200,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						177,060			177,060
Local Match									
LSSRP Bond						22,940			22,940
Local AC									
Total						200,000			200,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302	HBP	CON					-177,060	177,060			
	LSSRP Bond						-22,940	22,940			
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2302	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2302	HBP	CON				177,060				-177,060	
	LSSRP Bond					22,940				-22,940	
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	
2302	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2302	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2302	HBP	CON			177,060					-177,060	
	LSSRP Bond				22,940					-22,940	
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
2302	HBP	CON					-177,060			177,060	
	LSSRP Bond						-22,940			22,940	
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
2302	HBP	CON				-177,060	177,060				
	LSSRP Bond					-22,940	22,940				
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
2302	HBP	CON			-177,060	177,060					
	LSSRP Bond				-22,940	22,940					
Fed. Reimb. Rate: 88.53%			10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
2302	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2302	HBP	CON		177,060						-177,060	
	LSSRP Bond			22,940						-22,940	
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.							Total:	
2302	HBP	CON			-177,060					177,060	
	LSSRP Bond				-22,940					22,940	
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2302	HBP	CON		-177,060	177,060						
	LSSRP Bond			-22,940	22,940						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2302	HBP	CON	-177,060	177,060							
	LSSRP Bond		-22,940	22,940							
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2302	HBP	CON	177,060	-442,650							-265,590
	LSSRP Bond		22,940	-57,350							-34,410
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -300,000
2302	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%											Total: _____ 500,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Water Resources

BRIDGE NO. 42C0425, GALE AVE, OVER CALIFORNIA AQUEDUCT, 3.0 MI E LASSEN AVE. LSSRP Seismic Retrofit 4/5/2010: Toll Credits programmed for PE.

Fed Proj: BHLOZ-6248(025)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	200,000								200,000
R/W									
CON						160,000			160,000
Total	200,000					160,000			360,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	200,000					141,648			341,648
Local Match									
LSSRP Bond						18,352			18,352
Local AC									
Total	200,000					160,000			360,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	200,000								200,000
Local Match									
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	
7/30/2010 Tom Glaski: Moving 08/09 PE funds to FY 09/10 EPSP 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.											
2303	HBP	PE	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Wesley Zinke: Per October 2009 Survey.											50,000
2303	HBP	PE	-200,000								-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%										Total:	
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.											-200,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303	HBP	PE	150,000								150,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/22/2008 Reza Fereshtehnejad: Moving funds.								Total:	150,000
2303	HBP	PE	200,000								200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	200,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						141,648			141,648
Local Match									
LSSRP Bond						18,352			18,352
Local AC									
Total						160,000			160,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303	HBP	CON					-141,648	141,648			
	LSSRP Bond						-18,352	18,352			
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2303	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2303	HBP	CON				141,648				-141,648	
	LSSRP Bond					18,352				-18,352	
Fed. Reimb. Rate: 88.53%			9/7/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	
2303	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2303	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2303	HBP	CON			141,648					-141,648	
	LSSRP Bond				18,352					-18,352	
Fed. Reimb. Rate: 88.53%			9/20/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
2303	HBP	CON					-141,648			141,648	
	LSSRP Bond						-18,352			18,352	
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
2303	HBP	CON				-141,648	141,648				
	LSSRP Bond					-18,352	18,352				
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
2303	HBP	CON			-141,648	141,648					
	LSSRP Bond				-18,352	18,352					
Fed. Reimb. Rate: 88.53%			10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.							Total:	
2303	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			10/14/2009 Wesley Zinke: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey.							Total:	
2303	HBP	CON		141,648						-141,648	
	LSSRP Bond			18,352						-18,352	
Fed. Reimb. Rate: 88.53%			10/17/2008 Shannon Mlcoch: CON funds moved from FFY Beyond to 2009/10.							Total:	
2303	HBP	CON			-141,648					141,648	
	LSSRP Bond				-18,352					18,352	
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2303	HBP	CON		-141,648	141,648						
	LSSRP Bond			-18,352	18,352						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2303	HBP	CON	-141,648	141,648							
	LSSRP Bond		-18,352	18,352							
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2009/10 to 2010/11. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2303	HBP	CON	141,648	-442,650							-301,002
	LSSRP Bond		18,352	-57,350							-38,998
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/28/2007 Reza Fereshtehnejad: Requested funds from the survey.								Total: _____ -340,000
2303	HBP	CON		442,650							442,650
	LSSRP Bond			57,350							57,350
Fed. Reimb. Rate: 88.53%											Total: _____ 500,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno      BRIDGE NO. 42C0086, BROADWAY-GOLDEN ST, OVER UP RR, GOLDEN ST, G, H, JUST N/O CALIFORNIA AVE.    Rehabilitate bridge.  
 Scope is under study. (No added lane capacity.)  
 Fed Proj: BHLS-5060(125)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	150,000		60,000						210,000
R/W									
CON									
Total	150,000		60,000						210,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	120,000		48,000						168,000
Local Match	30,000		12,000						42,000
LSSRP Bond									
Local AC									
Total	150,000		60,000						210,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	120,000		48,000						168,000
Local Match	30,000		12,000						42,000
LSSRP Bond									
Local AC									
Total	150,000		60,000						210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3157	HBP	PE	-509,048								-509,048
	Local Match		-65,953								-65,953
Fed. Reimb. Rate: 88.53%			11/2/2010 Kirk Anderson: Project will not be completed. Agency will demolish bridge using other funds. 11/2/2010 Tom Glaski: To correct reimbursement ratios from 88.53% to 80%							Total:	-575,000
3157	HBP	PE	120,000		48,000						168,000
	Local Match		30,000		12,000						42,000
Fed. Reimb. Rate: 80.00%			11/2/2010 Kirk Anderson: Add \$60,000 to amend engineer report for demolition alternative requested by the agency. Exhibit 6A received 09/2010 for demolition alternative.							Total:	210,000
3157	HBP	PE	376,253								376,253
	Local Match		48,748								48,748
Fed. Reimb. Rate: 88.53%			10/19/2009 Kirk Anderson: Agency requests additional and balance of PE in FFY 09/10.							Total:	425,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3157	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53%										Total:	150,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3157	HBP	CON		-10,623,600							-10,623,600
	Local Match			-1,376,400							-1,376,400
Fed. Reimb. Rate: 88.53%      11/2/2010 Kirk Anderson: Project will not be constructed. Agency will demolish bridge using other funds.										Total:	-12,000,000
3157	HBP	CON		10,623,600						-6,232,512	4,391,088
	Local Match			1,376,400						-807,488	568,912
Fed. Reimb. Rate: 88.53%      10/19/2009 Kirk Anderson: Agency requests CON of \$12,000,000 in FFY 10/11.										Total:	4,960,000
3157	HBP	CON		-6,232,512						6,232,512	
	Local Match			-807,488						807,488	
Fed. Reimb. Rate: 88.53%      12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	
3157	HBP	CON		6,232,512							6,232,512
	Local Match			807,488							807,488
Fed. Reimb. Rate: 88.53%										Total:	7,040,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno

BRIDGE NO. 42C0136, E JENSEN AVE, OVER UP RR, 0.2 MI E/O GOLDEN ST BLVD., Bridge Rehabilitation, no increase in lane capacity.

Fed Proj: BHLS-5060(159)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	293,000	50,000							343,000
R/W									
CON		3,450,000							3,450,000
Total	293,000	3,500,000							3,793,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	259,393	3,098,550							3,357,943
Local Match	33,607	401,450							435,057
LSSRP Bond									
Local AC									
Total	293,000	3,500,000							3,793,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	259,393	44,265							303,658
Local Match	33,607	5,735							39,342
LSSRP Bond									
Local AC									
Total	293,000	50,000							343,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3320	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%		10/31/2010 Tom Glaski: Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Hold on funds until 6D submitted.								Total:	50,000
3320	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/10/2008 Shannon Mlcoch: funds approved for authorization in 8/9 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
3320	HBP	PE	259,393								259,393
	Local Match		33,607								33,607
Fed. Reimb. Rate: 88.53%		8/20/2007 Eric Bost: New candidate project accepted into the program.								Total:	293,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		3,054,285							3,054,285
Local Match		395,715							395,715
LSSRP Bond									
Local AC									
Total		3,450,000							3,450,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3320	HBP	CON		-44,265							-44,265
	Local Match			-5,735							-5,735
Fed. Reimb. Rate: 88.53%      8/13/2011 Kirk Anderson: Agency requested only 3,450,000 for CON (including CE). Reduce programmed amount by \$50,000										Total:	-50,000
3320	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%      1/5/2011 Kirk Anderson: NEARLY Ready to Advertise. The agency is committed to advertise in FFY 10/11.										Total:	
3320	HBP	CON					-3,098,550			3,098,550	
	Local Match						-401,450			401,450	
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3320	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3320	HBP	CON			-3,098,550	3,098,550					
	Local Match				-401,450	401,450					
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3320	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3320	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Construction Funds moved beyond to 10/11 FY as requested by Agency in September 2010 Survey. NEPA cleared, RoW anticipated January 2011										Total:	



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3320	HBP	CON					-3,098,550			3,098,550	
	Local Match						-401,450			401,450	
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
3320	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.							Total:	
3320	HBP	CON			-3,098,550	3,098,550					
	Local Match				-401,450	401,450					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.							Total:	
3320	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.							Total:	
3320	HBP	CON		3,098,550						-1,452,777	1,645,773
	Local Match			401,450						-188,223	213,227
Fed. Reimb. Rate: 88.53%			10/19/2009 Kirk Anderson: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey.							Total:	1,859,000
3320	HBP	CON								1,452,777	1,452,777
	Local Match									188,223	188,223
Fed. Reimb. Rate: 88.53%			8/20/2007 Eric Bost: New candidate accepted into the Program.							Total:	1,641,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0047, N RUSSELL AVE, OVER OUTSIDE CANAL, 3.9 MI NORTH OF NEES AVE. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5942(195)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		40,000	240,000						280,000
R/W					60,000				60,000
CON							1,900,000		1,900,000
Total		40,000	240,000		60,000		1,900,000		2,240,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412	212,472		53,118		1,682,070		1,983,072
Local Match		4,588	27,528		6,882		217,930		256,928
LSSRP Bond									
Local AC									
Total		40,000	240,000		60,000		1,900,000		2,240,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412	212,472						247,884
Local Match		4,588	27,528						32,116
LSSRP Bond									
Local AC									
Total		40,000	240,000						280,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508	HBP	PE		-212,472	212,472						
	Local Match			-27,528	27,528						
Fed. Reimb. Rate: 88.53%			7/1/2011 Kirk Anderson: Move Unobligated PE to future year. Not ready to ad within 6 months							Total:	
3508	HBP	PE	-198,307	247,884							49,577
	Local Match		-25,693	32,116							6,423
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:	56,000
3508	HBP	PE	198,307								198,307
	Local Match		25,693								25,693
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	224,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					53,118				53,118
Local Match					6,882				6,882
LSSRP Bond									
Local AC									
Total					60,000				60,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508	HBP	R/W		-35,412			53,118				17,706
	Local Match			-4,588			6,882				2,294
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Move and Add RoW Funds to 13/14 FFY as requested by Agency in September 2010 Survey.										Total:	20,000
3508	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53%      10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							1,682,070		1,682,070
Local Match							217,930		217,930
LSSRP Bond									
Local AC									
Total							1,900,000		1,900,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508	HBP	CON							1,682,070	-1,682,070	
	Local Match								217,930	-217,930	
Fed. Reimb. Rate: 88.53%      10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.										Total:	
3508	HBP	CON				-1,150,890				1,682,070	531,180
	Local Match					-149,110				217,930	68,820
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Move and Add Construction Funds to Beyond FY as requested by Agency in September 2010 Survey.										Total:	600,000
3508	HBP	CON			-1,150,890	1,150,890					
	Local Match				-149,110	149,110					
Fed. Reimb. Rate: 88.53%      4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3508	HBP	CON			1,150,890						1,150,890
	Local Match				149,110						149,110
Fed. Reimb. Rate: 88.53%      10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	1,300,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0074, W NEES AVE, OVER DELTA-MENDOTA CANAL, EAST OF DOUGLAS. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			460,000						460,000
R/W					60,000				60,000
CON								3,200,000	3,200,000
Total			460,000		60,000			3,200,000	3,720,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			407,238		53,118			2,832,960	3,293,316
Local Match			52,762		6,882			367,040	426,684
LSSRP Bond									
Local AC									
Total			460,000		60,000			3,200,000	3,720,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			407,238						407,238
Local Match			52,762						52,762
LSSRP Bond									
Local AC									
Total			460,000						460,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505	HBP	PE	-316,052		407,238						91,186
	Local Match		-40,948		52,762						11,814
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Move and Add PRE Funds to 11/12 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	103,000
3505	HBP	PE	316,052								316,052
	Local Match		40,948								40,948
Fed. Reimb. Rate: 88.53%      10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	357,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					53,118				53,118
Local Match					6,882				6,882
LSSRP Bond									
Local AC									
Total					60,000				60,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505	HBP	R/W					53,118			-53,118	
	Local Match						6,882			-6,882	
Fed. Reimb. Rate: 88.53%      10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.										Total:	
3505	HBP	R/W		-35,412						53,118	17,706
	Local Match			-4,588						6,882	2,294
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	20,000
3505	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53%      10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								2,832,960	2,832,960
Local Match								367,040	367,040
LSSRP Bond									
Local AC									
Total								3,200,000	3,200,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505	HBP	CON							-2,832,960	2,832,960	
	Local Match								-367,040	367,040	
Fed. Reimb. Rate: 88.53%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3505	HBP	CON							2,832,960	-2,832,960	
	Local Match								367,040	-367,040	
Fed. Reimb. Rate: 88.53%      10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3505	HBP	CON								1,062,360	1,062,360
	Local Match									137,640	137,640
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	1,200,000
3505	HBP	CON					-1,770,600			1,770,600	
	Local Match						-229,400			229,400	
Fed. Reimb. Rate: 88.53%      4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3505	HBP	CON				-1,770,600	1,770,600				
	Local Match					-229,400	229,400				
Fed. Reimb. Rate: 88.53%      10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.										Total:	
3505	HBP	CON			-1,770,600	1,770,600					
	Local Match				-229,400	229,400					
Fed. Reimb. Rate: 88.53%      10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.										Total:	
3505	HBP	CON			1,770,600						1,770,600
	Local Match				229,400						229,400
Fed. Reimb. Rate: 88.53%      10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	2,000,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0175, E MANNING AVE, OVER TRAVERS CREEK, 0.6 MI W ALTA AVE. Replace deficient 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5942(198)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		40,000	120,000						160,000
R/W					60,000				60,000
CON							1,100,000		1,100,000
Total		40,000	120,000		60,000		1,100,000		1,320,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412	106,236		53,118		973,830		1,168,596
Local Match		4,588	13,764		6,882		126,170		151,404
LSSRP Bond									
Local AC									
Total		40,000	120,000		60,000		1,100,000		1,320,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		35,412	106,236						141,648
Local Match		4,588	13,764						18,352
LSSRP Bond									
Local AC									
Total		40,000	120,000						160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506	HBP	PE		-106,236	106,236						
	Local Match			-13,764	13,764						
Fed. Reimb. Rate: 88.53%      7/1/2011 Kirk Anderson: Move unobligated funds to future year. Not ready to ad within 6 months										Total:	
3506	HBP	PE	-117,745	141,648							23,903
	Local Match		-15,255	18,352							3,097
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.										Total:	27,000
3506	HBP	PE	117,745								117,745
	Local Match		15,255								15,255
Fed. Reimb. Rate: 88.53%      10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	133,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					53,118				53,118
Local Match					6,882				6,882
LSSRP Bond									
Local AC									
Total					60,000				60,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506	HBP	R/W		-35,412			53,118				17,706
	Local Match			-4,588			6,882				2,294
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Move and Add to RoW Funds to FFY 13/14 as requested by Agency in September 2010 Survey.										Total:	20,000
3506	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53%      10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							973,830		973,830
Local Match							126,170		126,170
LSSRP Bond									
Local AC									
Total							1,100,000		1,100,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506	HBP	CON							973,830	-973,830	
	Local Match								126,170	-126,170	
Fed. Reimb. Rate: 88.53%      10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.										Total:	
3506	HBP	CON								316,134	316,134
	Local Match									40,959	40,959
Fed. Reimb. Rate: 88.53%      10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.										Total:	357,093
3506	HBP	CON					-657,696			657,696	
	Local Match						-85,211			85,211	
Fed. Reimb. Rate: 88.53%      4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3506	HBP	CON				-657,696	657,696				
	Local Match					-85,211	85,211				
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.								Total: _____
3506	HBP	CON			-657,696	657,696					
	Local Match				-85,211	85,211					
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total: _____
3506	HBP	CON			657,696						657,696
	Local Match				85,211						85,211
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total: _____ 742,907

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0268, MILLERTON ROAD, OVER LITTLE DRY CREEK, 1.8 MI E OF AUBERRY RD.    Replace 2 lane bridge with 2 lane bridge. 4/5/2010: Toll Credits programmed for R/W & Con.

Fed Proj: BRLO-5942(114)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	37,300								37,300
R/W				12,500					12,500
CON								600,000	600,000
Total	37,300			12,500				600,000	649,800
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	29,840			12,500				600,000	642,340
Local Match	7,460								7,460
LSSRP Bond									
Local AC									
Total	37,300			12,500				600,000	649,800
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	29,840								29,840
Local Match	7,460								7,460
LSSRP Bond									
Local AC									
Total	37,300								37,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
798	HBP	PE	29,840								29,840
	Local Match		7,460								7,460
Fed. Reimb. Rate: 80.00%			10/31/2010 Tom Glaski: To complete deletion of Prior PRE @ 88.53% and reduce and replace @80% - Project authorized 9/1/99 - 10 year rule exceeded - Project not eligible as replacement with out justification - Require 6A - Need issues addressed prior ANY holds being lifted - Then post programmatic PRE increases could be considered							Total:	37,300
798	HBP	PE	-51,347								-51,347
	Local Match		-6,653								-6,653
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: To delete Prior PRE @ 88.53% and reduce and replace @80%							Total:	-58,000
798	HBP	PE	51,347								51,347
	Local Match		6,653								6,653
Fed. Reimb. Rate: 88.53%										Total:	58,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				12,500					12,500
Local Match									
LSSRP Bond									
Local AC									
Total				12,500					12,500

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
798	HBP	R/W	-12,500			12,500					
	Local Match										
Fed. Reimb. Rate: 100.00%      10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move RoW Funds to FFY 13/14 as requested by Agency in September 2010 Survey.											Total: _____
798	HBP	R/W	12,500								12,500
	Local Match										
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).											Total: _____

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								600,000	600,000
Local Match									
LSSRP Bond									
Local AC									
Total								600,000	600,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
798	HBP	CON							-600,000	600,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
798	HBP	CON						-600,000	600,000		
	Local Match										
Fed. Reimb. Rate: 100.00%      10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
798	HBP	CON						600,000		-600,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.											Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
798	HBP	CON		-600,000						600,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.								Total: _____
798	HBP	CON		600,000							600,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total: _____ 600,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0281, SIERRA AVE, OVER DELTA-MENDOTA CANAL, 0.33 MI NE OF SH 33. LSSRP Seismic Retrofit

Fed Proj: BRLOZ-5942(177)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	50,000	180,000							230,000
R/W			1,000						1,000
CON						400,000			400,000
Total	50,000	180,000	1,000			400,000			631,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	44,265	159,354	885			354,120			558,624
Local Match	5,735	20,646							26,381
LSSRP Bond			115			45,880			45,995
Local AC									
Total	50,000	180,000	1,000			400,000			631,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	44,265	159,354							203,619
Local Match	5,735	20,646							26,381
LSSRP Bond									
Local AC									
Total	50,000	180,000							230,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	PE		115,089	-115,089						
	Local Match			14,911	-14,911						
Fed. Reimb. Rate: 88.53%			8/17/2011 Tom Glaski: Strategy determined, see SLA Letter August 11, 2011 - EPSP balance of PRE form 11/12 to 10/11							Total:	
2300	HBP	PE		44,265	44,265						88,530
	Local Match			5,735	5,735						11,470
Fed. Reimb. Rate: 88.53%			6/3/2011 Reza Fereshtehnejad: Additional PE needed to complete Strategy phase in 10/11. Additional PE will be based on the strategy outcome.							Total:	100,000
2300	HBP	PE			70,824						70,824
	Local Match				9,176						9,176
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Add PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold on funds until 6A, strategy determined/approved by SLA.							Total:	80,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	PE	44,265								44,265
	Local Match		5,735								5,735
Fed. Reimb. Rate: 88.53% 10/31/2008 Reza Fereshtehnejad: Ownership issues. Fresno County has agreed to proceed.											
Total:											50,000

R/W Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			885						885
Local Match									
LSSRP Bond			115						115
Local AC									
Total			1,000						1,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	R/W			885						885
	LSSRP Bond				115						115
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Add RoW Funds to FFY 11/12 as requested by Agency in September 2010 Survey.											
Total:											1,000

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$						354,120			354,120
Local Match									
LSSRP Bond						45,880			45,880
Local AC									
Total						400,000			400,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	CON					-354,120	354,120			
	LSSRP Bond						-45,880	45,880			
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
Total:											
2300	HBP	CON				-354,120	354,120				
	LSSRP Bond					-45,880	45,880				
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
Total:											
2300	HBP	CON				354,120	-354,120				
	LSSRP Bond					45,880	-45,880				
Fed. Reimb. Rate: 88.53% 9/29/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.											
Total:											

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
2300	HBP	CON					354,120			-88,530	265,590
	LSSRP Bond						45,880			-11,470	34,410
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Increase and move Construction Funds from Beyond to FFY 13/14 as requested by Agency in September 2010 Survey.							Total:	300,000
2300	HBP	CON			-88,530					88,530	
	LSSRP Bond				-11,470					11,470	
Fed. Reimb. Rate: 88.53%			10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.							Total:	
2300	HBP	CON		-88,530	88,530						
	LSSRP Bond			-11,470	11,470						
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2300	HBP	CON		88,530							88,530
	LSSRP Bond			11,470							11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0343, E MCKINLEY AVE, OVER FRESNO CANAL, 0.8 MI EAST OF ACADEMY AV.    Replace deficient 2 lane timber bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				100,000					100,000
R/W							60,000		60,000
CON								680,000	680,000
Total				100,000			60,000	680,000	840,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				100,000			60,000	680,000	840,000
Local Match									
LSSRP Bond									
Local AC									
Total				100,000			60,000	680,000	840,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				100,000					100,000
Local Match									
LSSRP Bond									
Local AC									
Total				100,000					100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3504	HBP	PE				100,000	-100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2011 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey.								Total:	
3504	HBP	PE	-80,000				100,000				20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.								Total:	20,000
3504	HBP	PE	80,000								80,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	80,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							60,000		60,000
Local Match									
LSSRP Bond									
Local AC									
Total							60,000		60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3504	HBP	R/W							60,000	-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.											Total: _____
3504	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.											Total: _____
3504	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....											Total: _____

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								680,000	680,000
Local Match									
LSSRP Bond									
Local AC									
Total								680,000	680,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3504	HBP	CON			-440,768					680,000	239,232
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.											Total: _____
3504	HBP	CON			440,768						440,768
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....											Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0400, BASS AVE, OVER OUTSIDE CANAL, 1.3 MI NE OF SH33. Replace 2 lane bridge with 2 lane bridge. 4/5/2010: Toll Credits programmed for Con.

Fed Proj: BRLO-5942(115)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	254,000								254,000
R/W									
CON				2,120,817					2,120,817
Total	254,000			2,120,817					2,374,817
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	203,200			2,120,817					2,324,017
Local Match	50,800								50,800
LSSRP Bond									
Local AC									
Total	254,000			2,120,817					2,374,817
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	203,200								203,200
Local Match	50,800								50,800
LSSRP Bond									
Local AC									
Total	254,000								254,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801	HBP	PE	203,200								203,200
	Local Match		50,800								50,800
Fed. Reimb. Rate: 80.00%      1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80% increase estimated cost of PRE										Total:	254,000
801	HBP	PE	-61,971								-61,971
	Local Match		-8,029								-8,029
Fed. Reimb. Rate: 88.53%      1/7/2009 Tom Glaski: Correct reimbursement ratio from 88.53% to 80%										Total:	-70,000
801	HBP	PE	61,971								61,971
	Local Match		8,029								8,029
Fed. Reimb. Rate: 88.53%										Total:	70,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801	HBP	R/W	-22,133								-22,133
	Local Match		-2,868								-2,868
Fed. Reimb. Rate: 88.53%      1/7/2009 Tom Glaski: Delete RoW costs, Not Authorised or requested										Total:	-25,000
801	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%										Total:	25,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				2,120,817					2,120,817
Local Match									
LSSRP Bond									
Local AC									
Total				2,120,817					2,120,817

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801	HBP	CON			-2,120,817	2,120,817					
	Local Match										
Fed. Reimb. Rate: 100.00%      10/20/2011 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
801	HBP	CON			2,120,817					-2,120,817	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/6/2011 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 11/12. As requested in September 2011 Survey.										Total:	
801	HBP	CON					-2,120,817			2,120,817	
	Local Match										
Fed. Reimb. Rate: 100.00%      11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
801	HBP	CON				-2,120,817	2,120,817				
	Local Match										
Fed. Reimb. Rate: 100.00%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
801	HBP	CON			-2,120,817	2,120,817					
	Local Match										
Fed. Reimb. Rate: 100.00%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
801	HBP	CON			2,120,817					-2,120,817	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Construction Funds moved beyond to FFY 11/12 as requested by Agency in September 2010 Survey. NEPA cleared, RoW anticipated October 2011								Total:	
801	HBP	CON								715,817	715,817
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 1/7/2009 Tom Glaski: Increase funding to reflect current estimate - Ex 6D plus to be sent Sacramento								Total:	715,817
801	HBP	CON			-1,405,000					1,405,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.								Total:	
801	HBP	CON			1,405,000						1,405,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	1,405,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0413, E LINCOLN AVE, OVER TRAVERS CREEK, 0.5 MI EAST OF ALTA AVE. Replace deficient 2 lane timber bridge with new 2 lane concrete slab bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				75,000					75,000
R/W							60,000		60,000
CON								510,000	510,000
Total				75,000			60,000	510,000	645,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				75,000			60,000	510,000	645,000
Local Match									
LSSRP Bond									
Local AC									
Total				75,000			60,000	510,000	645,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				75,000					75,000
Local Match									
LSSRP Bond									
Local AC									
Total				75,000					75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3502	HBP	PE	-55,000			75,000					20,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:	20,000
3502	HBP	PE	55,000								55,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	55,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							60,000		60,000
Local Match									
LSSRP Bond									
Local AC									
Total							60,000		60,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3502	HBP	R/W							60,000	-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.											Total: _____
3502	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%      10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.											Total: _____
3502	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....											Total: _____

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								510,000	510,000
Local Match									
LSSRP Bond									
Local AC									
Total								510,000	510,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3502	HBP	CON				-306,000				510,000	204,000
	Local Match										
Fed. Reimb. Rate: 100.00%      10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.											Total: _____
3502	HBP	CON			-306,000	306,000					
	Local Match										
Fed. Reimb. Rate: 100.00%      4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.											Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3502	HBP	CON			306,000						306,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	306,000



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0417, E PARLIER AVE, OVER TRAVERS CREEK, 0.2 MI E ENGLEHART AVE. Replace deficient 2 lane bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE				80,000					80,000
R/W							60,000		60,000
CON								560,000	560,000
Total				80,000			60,000	560,000	700,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				80,000			60,000	560,000	700,000
Local Match									
LSSRP Bond									
Local AC									
Total				80,000			60,000	560,000	700,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				80,000					80,000
Local Match									
LSSRP Bond									
Local AC									
Total				80,000					80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503	HBP	PE	-65,000			80,000					15,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:	15,000
3503	HBP	PE	65,000								65,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	65,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$							60,000		60,000
Local Match									
LSSRP Bond									
Local AC									
Total							60,000		60,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503	HBP	R/W							60,000	-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.											Total: _____
3503	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.											Total: _____
3503	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....											Total: _____

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								560,000	560,000
Local Match									
LSSRP Bond									
Local AC									
Total								560,000	560,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503	HBP	CON								198,324	198,324
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.											Total: _____
3503	HBP	CON					-361,676			361,676	
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.											Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3503	HBP	CON				-361,676	361,676				
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.								Total: _____
3503	HBP	CON			-361,676	361,676					
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.								Total: _____
3503	HBP	CON			361,676						361,676
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total: _____ 361,676

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0502, E LINCOLN AVE OVER WAHTOKE CREEK, 0.32 MI W BUTTONWILLOW AV. Replace 2 lane deficient bridge with new 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj:

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE			90,000						90,000
R/W					60,000				60,000
CON								620,000	620,000
Total			90,000		60,000			620,000	770,000
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			90,000		60,000			620,000	770,000
Local Match									
LSSRP Bond									
Local AC									
Total			90,000		60,000			620,000	770,000
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$			90,000						90,000
Local Match									
LSSRP Bond									
Local AC									
Total			90,000						90,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3509	HBP	PE	-70,000		90,000						20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to 11/12 FFY as requested by Agency in September 2010 Survey. Hold/cap on funds until 6A, strategy determined/approved by SLA.								Total:	20,000
3509	HBP	PE	70,000								70,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total:	70,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$					60,000				60,000
Local Match									
LSSRP Bond									
Local AC									
Total					60,000				60,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3509	HBP	R/W					60,000			-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.											Total: _____
3509	HBP	R/W		-40,000						60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.											Total: _____
3509	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.											Total: _____

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								620,000	620,000
Local Match									
LSSRP Bond									
Local AC									
Total								620,000	620,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3509	HBP	CON							-620,000	620,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3509	HBP	CON							620,000	-620,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.											Total: _____

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3509	HBP	CON								230,582	230,582
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).							Total:	230,582
			10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.								
3509	HBP	CON								389,418	
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	
			10/29/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.								
3509	HBP	CON				-389,418	389,418				
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	
			10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14.								
3509	HBP	CON			-389,418	389,418					
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	
			10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13.								
3509	HBP	CON			389,418						389,418
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).							Total:	389,418
			10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

PM00009, Bridge Preventive Maintenance Program, various locations. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5942(200)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE		250,000	7,500	138,000	203,500	299,100	294,000	545,000	1,737,100
R/W									
CON				1,615,500	2,080,000	1,238,500	1,008,000	1,946,500	7,888,500
Total		250,000	7,500	1,753,500	2,283,500	1,537,600	1,302,000	2,491,500	9,625,600
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		221,325	6,640	1,552,374	2,021,583	1,361,237	1,152,661	2,205,725	8,521,544
Local Match		28,675	860	201,126	261,917	176,363	149,339	285,775	1,104,056
LSSRP Bond									
Local AC									
Total		250,000	7,500	1,753,500	2,283,500	1,537,600	1,302,000	2,491,500	9,625,600
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$		221,325	6,640	122,171	180,159	264,793	260,278	482,489	1,537,855
Local Match		28,675	860	15,829	23,341	34,307	33,722	62,512	199,245
LSSRP Bond									
Local AC									
Total		250,000	7,500	138,000	203,500	299,100	294,000	545,000	1,737,100

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3377	HBP	PE			-942,225	122,171	180,159	264,793	260,278	482,489	367,665
	Local Match				-122,075	15,829	23,341	34,307	33,722	62,512	47,635
Fed. Reimb. Rate: 88.53%      3/19/2012 Linda Newton: Revised funding for revised BPMP.										Total:	415,300
3377	HBP	PE		-948,865	948,865						
	Local Match			-122,935	122,935						
Fed. Reimb. Rate: 88.53%      7/26/2011 Kirk Anderson: Scour counter measure work in request not eligible for BPMP funds. PE reduced and capped until updated BPMP list is submitted and approved. 10/11 funds OK for work included in BPMP accepted in 2007.										Total:	
3377	HBP	PE	-1,170,190	1,170,190							
	Local Match		-151,610	151,610							
Fed. Reimb. Rate: 88.53%      3/29/2010 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY Prior to 10/11. As verbally requested by Agency to fund recurring PM										Total:	

**New!**

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3377	HBP	PE	1,170,190								1,170,190
	Local Match		151,610								151,610
Fed. Reimb. Rate: 88.53%      12/4/2007 Eric Bost: Accepted BPMP into the Program.										Total:	1,321,800

CON Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$				1,430,202	1,841,424	1,096,444	892,382	1,723,236	6,983,689
Local Match				185,298	238,576	142,056	115,618	223,264	904,811
LSSRP Bond									
Local AC									
Total				1,615,500	2,080,000	1,238,500	1,008,000	1,946,500	7,888,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3377	HBP	CON				1,430,202	-2,824,107	1,096,444	892,382	1,723,236	2,318,158
	Local Match					185,298	-365,893	142,056	115,618	223,264	300,342
Fed. Reimb. Rate: 88.53%      3/19/2012 Linda Newton: Revised funding for revised BPMP.										Total:	2,618,500
3377	HBP	CON					4,665,531			-4,665,531	
	Local Match						604,469			-604,469	
Fed. Reimb. Rate: 88.53%      10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.										Total:	
3377	HBP	CON								4,665,531	4,665,531
	Local Match									604,469	604,469
Fed. Reimb. Rate: 88.53%      12/4/2007 Eric Bost: Con funding will be advanced when the projects are ready to advertise.										Total:	5,270,000

New!



## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Reedley

BRIDGE NO. 42C0010, E MANNING AVE, OVER KINGS RIVER, 1 MI E LAC JAC AVE.    Replace four lane bridge with four lane bridge

Fed Proj: BHLS-5216(028)

Phase Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
PE	1,300,000								1,300,000
R/W	100,000				100,000				200,000
CON								16,887,970	16,887,970
Total	1,400,000				100,000			16,887,970	18,387,970
Fund Source Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	1,128,530				88,530			14,950,920	16,167,980
Local Match	271,470				11,470			1,937,050	2,219,990
LSSRP Bond									
Local AC									
Total	1,400,000				100,000			16,887,970	18,387,970
PE Summary:	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	1,040,000								1,040,000
Local Match	260,000								260,000
LSSRP Bond									
Local AC									
Total	1,300,000								1,300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	PE	236,320								236,320
	Local Match		59,080								59,080
Fed. Reimb. Rate: 80.00%											
12/14/2008 Tom Glaski: Post programmatic Increase in Preliminary Engineering. This increase is for (1) additional roadway design to touch down due to new bridge alignment and (2) for design of temporary and final relocations of Agency owned utilities (omitted in original consultant negotiation).										Total:	295,400
3140	HBP	PE	803,680								803,680
	Local Match		200,920								200,920
Fed. Reimb. Rate: 80.00%											
										Total:	1,004,600

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
<b>R/W Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	88,530				88,530				177,060
Local Match	11,470				11,470				22,940
LSSRP Bond									
Local AC									
Total	100,000				100,000				200,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	R/W					88,530				88,530
	Local Match						11,470				11,470
Fed. Reimb. Rate: 88.53% 10/6/2011 Tom Glaski: Requested increase in RoW per September 2011 Survey										Total:	100,000

3140	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/9/2009 Kirk Anderson: NEPA was not cleared in time. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	

3140	HBP	R/W	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

<b>CON Summary:</b>	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$								14,950,920	14,950,920
Local Match								1,937,050	1,937,050
LSSRP Bond									
Local AC									
Total								16,887,970	16,887,970

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	CON							-14,950,920	14,950,920	
	Local Match								-1,937,050	1,937,050	
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

3140	HBP	CON						-14,950,920	14,950,920		
	Local Match							-1,937,050	1,937,050		
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	CON					-14,950,920	14,950,920			
	Local Match						-1,937,050	1,937,050			
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3140	HBP	CON					14,950,920			-14,164,800	786,120
	Local Match						1,937,050			-1,835,200	101,850
Fed. Reimb. Rate: 88.53%		10/6/2011 Tom Glaski: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey. Includes Estimate for riparian revegetation								Total:	887,970
3140	HBP	CON					-14,164,800			14,164,800	
	Local Match						-1,835,200			1,835,200	
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3140	HBP	CON				-14,164,800	14,164,800				
	Local Match					-1,835,200	1,835,200				
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3140	HBP	CON			-14,164,800	14,164,800					
	Local Match				-1,835,200	1,835,200					
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3140	HBP	CON			14,164,800					-15,216,094	-1,051,294
	Local Match				1,835,200					-1,971,406	-136,206
Fed. Reimb. Rate: 88.53%		11/2/2010 Tom Glaski: Modify Construction estimate and move to 11/12 per Agency September status report -								Total:	-1,187,500
3140	HBP	CON					-15,216,094			15,216,094	
	Local Match						-1,971,406			1,971,406	
Fed. Reimb. Rate: 88.53%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3140	HBP	CON				-15,216,094	15,216,094				
	Local Match					-1,971,406	1,971,406				
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14.								Total:	
3140	HBP	CON			-15,216,094	15,216,094					
	Local Match				-1,971,406	1,971,406					
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13.								Total:	
3140	HBP	CON		-15,216,094	15,216,094						
	Local Match			-1,971,406	1,971,406						
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12.								Total:	

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
3140	HBP	CON		15,216,094						-15,216,094	
	Local Match			1,971,406						-1,971,406	
Fed. Reimb. Rate: 88.53%      10/19/2009 Kirk Anderson: CON funds moved from FFY Beyond to 10/11. As requested in October 2009 Survey.										Total:	
3140	HBP	CON								7,591,005	7,591,005
	Local Match									983,495	983,495
Fed. Reimb. Rate: 88.53%      12/14/2008 Tom Glaski: "The conclusion of the supplemental study found that to reduce the safety concerns, allow for the construction sequence, mitigate the most impacts and to meet the performance measures of the project a full replacement is the preferred alternative. SLA (March 25, 2008) has concurred with this finding. The additional cost is the net result of moving to the full replacement alternative."										Total:	8,574,500
3140	HBP	CON		-7,625,089						7,625,089	
	Local Match			-987,911						987,911	
Fed. Reimb. Rate: 88.53%      12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.										Total:	
3140	HBP	CON		7,625,089							7,625,089
	Local Match			987,911							987,911
Fed. Reimb. Rate: 88.53%										Total:	8,613,000

## 2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Council Of Fresno County Governments

Number of Projects: 24

**Total Costs:**

	Prior	10/11	11/12	12/13	13/14	14/15	15/16	Beyond	Total
Fed \$	3,582,677	3,550,053	871,471	3,940,691	2,329,467	3,308,897	3,988,561	22,959,605	44,531,421
Local Match	551,623	459,947	106,914	201,126	294,033	176,363	493,439	2,589,865	4,873,312
LSSRP Bond			115			252,340			252,455
Local AC									
Total for all Phases	4,134,300	4,010,000	978,500	4,141,817	2,623,500	3,737,600	4,482,000	25,549,470	49,657,187